

CarnegieMellon
Software Engineering Institute

Software Acquisition Capability Maturity Model[®] (SA-CMM[®]) Version 1.03

Editors:


Jack Cooper
Matthew Fisher

March 2002

DISTRIBUTION STATEMENT A
Approved for Public Release
Distribution Unlimited

TECHNICAL REPORT
CMU/SEI-2002-TR-010
ESC-TR-2002-010

20020319 183



Carnegie Mellon University does not discriminate and Carnegie Mellon University is required not to discriminate in admission, employment, or administration of its programs or activities on the basis of race, color, national origin, sex or handicap in violation of Title VI of the Civil Rights Act of 1964, Title IX of the Educational Amendments of 1972 and Section 504 of the Rehabilitation Act of 1973 or other federal, state, or local laws or executive orders.

In addition, Carnegie Mellon University does not discriminate in admission, employment or administration of its programs on the basis of religion, creed, ancestry, belief, age, veteran status, sexual orientation or in violation of federal, state, or local laws or executive orders. However, in the judgment of the Carnegie Mellon Human Relations Commission, the Department of Defense policy of "Don't ask, don't tell, don't pursue" excludes openly gay, lesbian and bisexual students from receiving ROTC scholarships or serving in the military. Nevertheless, all ROTC classes at Carnegie Mellon University are available to all students.

Inquiries concerning application of these statements should be directed to the Provost, Carnegie Mellon University, 5000 Forbes Avenue, Pittsburgh, PA 15213, telephone (412) 268-6684 or the Vice President for Enrollment, Carnegie Mellon University, 5000 Forbes Avenue, Pittsburgh, PA 15213, telephone (412) 268-2056.

Obtain general information about Carnegie Mellon University by calling (412) 268-2000.



Carnegie Mellon
Software Engineering Institute
Pittsburgh, PA 15213-3890

Software Acquisition Capability Maturity Model[®] (SA-CMM[®]) Version 1.03

CMU/SEI-2002-TR-010
ESC-TR-2002-010

Editors:

Jack Cooper
Anchor Software Management

Matthew Fisher
Software Engineering Institute

March 2002


Unlimited distribution subject to the copyright.

This report was prepared for the

SEI Joint Program Office
HQ ESC/DIB
5 Eglin Street
Hanscom AFB, MA 01731-2116

The ideas and findings in this report should not be construed as an official DoD position. It is published in the interest of scientific and technical information exchange.

FOR THE COMMANDER



Norton L. Compton, Lt Col, USAF
SEI Joint Program Office

This work is sponsored by the U.S. Department of Defense. The Software Engineering Institute is a federally funded research and development center sponsored by the U.S. Department of Defense.

Copyright 2002 by Carnegie Mellon University.

NO WARRANTY

THIS CARNEGIE MELLON UNIVERSITY AND SOFTWARE ENGINEERING INSTITUTE MATERIAL IS FURNISHED ON AN "AS-IS" BASIS. CARNEGIE MELLON UNIVERSITY MAKES NO WARRANTIES OF ANY KIND, EITHER EXPRESSED OR IMPLIED, AS TO ANY MATTER INCLUDING, BUT NOT LIMITED TO, WARRANTY OF FITNESS FOR PURPOSE OR MERCHANTABILITY, EXCLUSIVITY, OR RESULTS OBTAINED FROM USE OF THE MATERIAL. CARNEGIE MELLON UNIVERSITY DOES NOT MAKE ANY WARRANTY OF ANY KIND WITH RESPECT TO FREEDOM FROM PATENT, TRADEMARK, OR COPYRIGHT INFRINGEMENT.

Use of any trademarks in this report is not intended in any way to infringe on the rights of the trademark holder.

Internal use. Permission to reproduce this document and to prepare derivative works from this document for internal use is granted, provided the copyright and "No Warranty" statements are included with all reproductions and derivative works.

External use. Requests for permission to reproduce this document or prepare derivative works of this document for external and commercial use should be addressed to the SEI Licensing Agent.

This work was created in the performance of Federal Government Contract Number F19628-00-C-0003 with Carnegie Mellon University for the operation of the Software Engineering Institute, a federally funded research and development center. The Government of the United States has a royalty-free government-purpose license to use, duplicate, or disclose the work, in whole or in part and in any manner, and to have or permit others to do so, for government purposes pursuant to the copyright license under the clause at 252.227-7013.

For information about purchasing paper copies of SEI reports, please visit the publications portion of our Web site (<http://www.sei.cmu.edu/publications/pubweb.html>).

Table of Contents

Acknowledgments.....	v
Introduction.....	I-1
Level 1 - The Initial Level.....	L1-1
Level 2 - The Repeatable Level.....	L2-1
Software Acquisition Planning.....	L2-2
Solicitation.....	L2-7
Requirements Development and Management.....	L2-13
Project Management.....	L2-20
Contract Tracking and Oversight.....	L2-25
Evaluation.....	L2-30
Transition to Support.....	L2-35
Level 3 - The Defined Level.....	L3-1
Process Definition and Maintenance.....	L3-2
User Requirements.....	L3-9
Project Performance Management.....	L3-13
Contract Performance Management.....	L3-18
Acquisition Risk Management.....	L3-23
Training Program Management.....	L3-28
Level 4 - The Quantitative Level.....	L4-1
Quantitative Process Management.....	L4-2
Quantitative Acquisition Management.....	L4-9
Level 5 - The Optimizing Level.....	L5-1
Continuous Process Improvement.....	L5-2
Acquisition Innovation Management.....	L5-9
Appendix A: Glossary of Terms.....	A-1
Appendix B: Mapping Features to Goals.....	B-1

List of Figures

Figure 1: SA-CMM Architecture	I-4
Figure 2: Synopsis of the SA-CMM.....	I-6

Acknowledgments

Version 1.01

The Software Acquisition Capability Maturity Model[®] (SA-CMM[®]) was a collaborative work of authors from government, industry, and the Software Engineering Institute (SEI) with input from many individuals from government, industry, and academia. The authors and their parent organizations were:

- Jack Cooper - Anchor Software Management
- Michael Falat - Defense Information Systems Agency (DISA), Joint Interoperability and Engineering Organization
- Jack Ferguson - Software Engineering Institute
- Matthew Fisher - U.S. Army Communications and Electronics Command
- Anthony Guido - U.S. Naval Air Systems Command
- John Marciniak - Kaman Sciences Corporation
- Jordan Matejcek - National Oceanic and Atmospheric Administration
- Robert Webster - U.S. Air Force Electronic Systems Center

The Office of the Secretary of Defense provided major funding for the genesis of the SA-CMM, providing for both initial trial use and development of training aids. The resulting SA-CMM points to current acquisition practices that can be used in any environment. (Note: Applying the SA-CMM to defense acquisition process improvement requires adherence to DoD directives, which have been streamlined and updated, such as DoD Directive 5000.1 and DoD 5000.2-R.)

Version 1.02

The development of Version 1.02 of the SA-CMM was based on experience gained from the use of Version 1.01. Some 300 comments were received and considered in developing this version. Many of these comments were the result of conducting several SA-CMM Based Assessments for Internal Process Improvement (CBA IPI) and Software Capability Evaluations (SCE) of government and industry organizations.

Other comments were based on organizations' experiences in implementing SA-CMM based software acquisition process improvements. Additionally, a select group of model experts provided valuable comments during their review of the draft version 1.02.

Version 1.03

The development of Version 1.03 of the SA-CMM was based on experience gained from the use of Version 1.02. New comments were received and considered in developing this version. Many of these comments were the result of conducting several SA-CMM Based Assessments for Internal Process Improvement (CBA IPI) and Software Capability Evaluations (SCE) of government and industry organizations.

Other comments were based on organizations' experiences in implementing SA-CMM based software acquisition process improvements. Additionally, a select group of model experts provided valuable comments during their review of the draft version 1.03.

The editors wish to acknowledge the following individuals from the SEI for their contributions to this document:

Brian Gallagher and Keith Korzec for reviewing the draft of this document and providing valuable, constructive comments on structure and content of the model.

Bob Lang for his editorial efforts and help in structuring the document.

Introduction

Government and industry have the need to improve the maturity of their internal acquisition processes. In order for organizations to make improvements, they must know the ultimate goal and what is required to achieve that goal. Additionally, progress toward achieving the goal must be measurable. A capability maturity model[®] provides the framework needed to facilitate the desired improvement. The Software Acquisition Capability Maturity Model (SA-CMM[®]) has been developed to provide such a framework.

Version 1.02 incorporated change requests that were received, as well as the results of lessons learned from conducting appraisals and from the use of Version 1.01.

This new version incorporates the additional change requests that have been received to date. Also, several changes were made to incorporate concepts from the Capability Maturity Model Integration (CMMISM) project.

Constructive comments, using the form at the end of this document, resulting from the use of Version 1.03 of the SA-CMM are not only welcome but are encouraged.

The Context of the SA-CMM

The experience of the Software Engineering Institute in developing the Capability Maturity Model for Software (SW-CMM) was directly applicable to developing the SA-CMM. The SW-CMM describes the developer's (supplier's) role while the SA-CMM describes the buyer's (acquirer's) role in the acquisition process. In the SA-CMM an individual acquisition begins with the process of defining a system need. Some activities performed by the acquisition organization, such as planning, may pre-date the establishment of a project office. The SA-CMM includes certain pre-contract award activities, such as preparing the solicitation package, developing the initial set of requirements, and participating in source selection. In the SA-CMM an individual acquisition ends when the contract for the products is concluded.

The SA-CMM identifies key process areas for four of its five levels of maturity. The key process areas state the goals that must be satisfied to achieve each level of maturity. In other words, progress is made in stages or steps. The levels of maturity and their key process areas thus provide a roadmap for achieving higher levels of maturity.

Typically, a portion of the goals or activities of some higher-level key process areas are satisfied/performed at a lower level. However, a key process area cannot be achieved

SM CMMI is a service mark of Carnegie Mellon University.

until all of its goals have been satisfied. A maturity level is achieved by mastering *all* of the key process areas at that level. Once a maturity level is achieved, the concept of the model requires that the satisfaction of all lower level goals be maintained.

The stages of the model are complementary and flow upward. For example, at Level 2 some of the activities of Contract Tracking and Oversight will result in corrective actions (a reactive approach to deficiencies). This process grows and matures; in Level 3 the activities of Contract Performance Management are performed to identify and prepare for deficiencies before they occur (a proactive approach). Contract Performance Management grows and matures to become Quantitative Acquisition Management at Level 4 when the process(es) is adjusted based on quantitative data (quantitative approach). At Level 5, Continuous Process Improvement uses quantitative data to optimize process performance (optimizing approach).

In the SA-CMM activities or events that occur at a lower level are not required to be re-instantiated at higher levels. For example, a group is established for managing the contract in the Contract Tracking and Oversight key process area at Level 2, the SA-CMM assumes that the same group remains in place when the organization moves to Level 3. Thus, there is no requirement in the Contract Performance Management key process area at Level 3 to re-establish a contract management group. This approach reduces unnecessary redundancy in subsequent key process areas and makes implementation more efficient.

The SA-CMM is designed to be sufficiently generic for use by any government or industry organization, regardless of size, acquiring products. When applying the SA-CMM to a particular organization, translations may need to be made. The acquisition organization specializes in acquisition and may be responsible for more than one project. The project team is the entity that has the responsibility for executing the specific acquisition. The project team is supported by "other (affected) groups" (functionals, matrix, etc.) in the conduct of the acquisition. In the SA-CMM, the terms "group," "team," "office," and similar terms may indicate situations where the specific implementation may vary from a single individual assigned part-time, to several part-time individuals assigned from other organizations, to several individuals dedicated full-time. The organizational structure of the model must be mapped onto the particular organization where the model is being applied. Also, the terminology of the model has been made as generic as possible and must be mapped onto the local situation; some examples are "contracting official," "affected groups," and "domain."

The SA-CMM should be interpreted in the context of the needs of the organization; just because something is in the SA-CMM does not mean it should be applied automatically. Effective and efficient acquisition processes are critical to successful process improvement, but the quality of their output can only be determined in the context of the business needs of the organization.

Use of the SA-CMM is not limited to situations where the products are being acquired under formal contract. It can be used by any organization acquiring products. For this usage, the term "supplier" refers to the organization performing the required effort. The term "project team" refers to the individuals within the acquiring organization who have an assigned acquisition responsibility, and the term "contract" refers to the agreement between the organizations.

The SA-CMM applies to the acquisition of all types of embedded and stand-alone software applications, including those where commercial-off-the-shelf (COTS) and non-developmental item (NDI) software are being acquired, either as a part of a system or separately. Naturally, the model may have to be interpreted to fit the specific circumstances.

The SA-CMM is appropriate for use throughout the entire system life cycle. During the life cycle of a system, many individual acquisitions can occur; an acquisition can occur in the system's operational and support phase as well as during its initial development phase. In cases where products for enhancing or reengineering an item are being acquired, the support organization takes on the role of the acquirer. Thus, the model is repeatedly applicable during the life cycle of a system.

Every acquisition project germinates with a requirement, albeit at a very high level. As the acquisition begins to form, more requirements are identified and refined. This evolution proceeds and the set of requirements continues to grow. By the time the solicitation package is developed, a significant set of technical and non-technical requirements exists. For purposes of the SA-CMM, these requirements must be baselined (managed and controlled), not frozen. As requirements further evolve (e.g., allocation, elaboration, and refinement), they are incorporated into the requirements baseline, and managed and controlled. Management and control of the requirements remain the acquirer's responsibility even though the supplier team may be involved in the requirements development process.

A project should have established baselines for the product's technical and non-technical requirements, for the cost of the products being acquired, and for the schedule of the acquisition project.

The SA-CMM is based on the expectation that a mature organization and its projects will do a thorough job of planning an acquisition. The Software Acquisition Planning key process area addresses the planning process that must take place as an adjunct to managing the acquisition project. Each of the remaining key process areas addresses a planning process as one of the area's activities. How to document this planning is the option of the acquisition organization and the project team. While other planning documents may be created for the project, the SA-CMM does identify two specific

plans—the Project Management Plan and the Acquisition Risk Management Plan. The method of documenting these two specific plans is also the option of the acquisition organization and the project team. The resulting project planning documentation need not be any more extensive than that of any well-managed acquisition project.

The Architecture of the SA-CMM




Figure 1. SA-CMM Architecture

The SA-CMM defines five levels of maturity. Each maturity level (except Level 1) indicates process capability and contains key process areas. Figure 1 depicts the architecture of the SA-CMM and Figure 2 provides a synopsis of its content. The components of the architecture are described below:

Goals. Goals are the aggregate result achieved by the effective implementation of the key process area.

Commitment to perform. Commitment to perform describes the actions that the organization must take to establish the process and ensure that it can endure. Commitment to perform typically involves establishing organizational policies and management sponsorship.

Ability to perform. Ability to perform describes the preconditions that must exist in the project or organization to implement the acquisition process competently. Ability to perform typically involves resources, organizational structures, and training.

Activities performed. Activities performed describes the roles and procedures necessary to implement a key process area. Activities performed typically involves establishing plans and procedures, performing the work, tracking it, and taking appropriate management actions.

Measurement and analysis. Measurement and analysis describes the need to measure the process performance and analyze these measurements. Measurement and analysis typically includes examples of the measurements that could be taken to determine the status of the activities performed.

Verifying implementation. Verifying implementation describes the steps to ensure that the activities are performed in compliance with the process that has been established. Verifying implementation typically encompasses reviews by management.

The Maturity Levels of the SA-CMM

The acquisition organization management must increase its involvement, leadership, and discipline as it attempts to achieve each higher level of maturity. The maturity levels provide a roadmap for the continuous improvement of an organization's acquisition process; they are not intended to serve as a rating mechanism. The following describes the five maturity levels of the SA-CMM, highlighting the primary process improvements made at each level.

1) *Initial* - The acquisition process is characterized as ad hoc, and occasionally even chaotic. Few processes are defined and success depends on individual effort. For an organization to mature beyond the initial level, it must install basic management controls to instill self-discipline.

2) *Repeatable* - Basic acquisition project management processes are established to plan all aspects of the acquisition, manage requirements, track project team and supplier team performance, manage the project's cost and schedule baselines, evaluate the products, and successfully transition a product to its support organization. The project team is basically reacting to circumstances of the acquisition as they arise. The necessary process discipline is in place to repeat earlier successes on projects in similar domains. For an organization to mature beyond the level of self-discipline, it must use well-defined processes as a foundation for improvement.

3) *Defined* - The acquisition organization's acquisition process is documented and standardized. All projects use an approved, adapted version of the organization's standard acquisition process for acquiring their products. Project and contract management activities are proactive, attempting to anticipate and deal with acquisition circumstances before they arise. Risk management is integrated into all aspects of the project, and the organization provides the training required by personnel involved in the acquisition. For an organization to mature beyond the level of defined processes, it must

base decisions on quantitative measures of its processes and products so that objectivity can be attained and rational decisions made.

Level	Focus	Key Process Areas
5 Optimizing	<i>Continuous process improvement</i>	Acquisition Innovation Management Continuous Process Improvement
4 Quantitative	<i>Quantitative management</i>	Quantitative Acquisition Management Quantitative Process Management
3 Defined	<i>Process standardization</i>	Training Program Management Acquisition Risk Management Contract Performance Management Project Performance Management User Requirements Process Definition and Maintenance
2 Repeatable	<i>Basic project management</i>	Transition to Support Evaluation Contract Tracking and Oversight Project Management Requirements Development and Management Solicitation Software Acquisition Planning
1 Initial	<i>Competent people and heroics</i>	

Figure 2. Synopsis of the SA-CMM

4) *Quantitative* - Detailed measures of the acquisition processes, products are collected. The processes and products are quantitatively and qualitatively understood and controlled.

5) *Optimizing* - Continuous process improvement is empowered by quantitative feedback from the process and from piloting innovative ideas and technologies. Ultimately an organization recognizes that continual improvement (and continual change) is necessary to survive.

Principles Governing the Interpretation of the SA-CMM

Generic Model. The SA-CMM is a generic model for broad usage. In a specific context, implementation and improvement needs may vary.

Organizational Improvement. The SA-CMM is a model for organizational improvement. The SA-CMM focuses on building the process capability of an organization.

Improvement Roadmap. The activities of the SA-CMM describe the characteristics of an acquisition process that one would normally expect to see at each maturity level. The SA-CMM does not prescribe how an organization is to improve its processes; it describes the attributes of an organization's process maturity at five levels of maturity. The maturity levels prescribe an ordering of how to prioritize process improvement actions.

Key Process Areas. The SA-CMM describes key process areas and activities; it is not exhaustive, and additional process areas may be appropriate for an organization.

Comprehensiveness. The SA-CMM does not address all the factors that impact acquisition. Examples of excluded topics are manufacturing and human resources.

Process Management. The quality of a product is largely governed by the quality of the processes used to acquire, develop, or maintain it.

No One Right Way. There is not "one right way" to implement an acquisition process. The SA-CMM is not engraved in stone. Also, except in a few carefully chosen instances, the SA-CMM does not mandate how the acquisition process should be implemented or who should perform an action; it describes what characteristics the acquisition process should possess.

Technology. The SA-CMM is technology independent. No specific tools, methods, or technologies are mandated by the SA-CMM. Appropriate tools, methods, and technologies should be made available to support the process.

Professional Judgement. Professional judgement must be applied when interpreting, for a particular organization, the activities of the SA-CMM. The SA-CMM should be adapted to fit the organization; the organization should not be restructured to reflect the SA-CMM.

The Competence Principle. The competence of the people doing the work is a major factor in project performance and organizational success. (Competence includes knowledge of the application domain, acquisition methods, and quantitative methods, and having interpersonal and problem solving skills.)

Level 1 - The Initial Level

At the Initial Level, the project team typically does not provide a stable environment for acquiring products. The project team is staffed based on the availability of individuals, resulting in a random composition of acquisition skills. Acquisition does not receive adequate management visibility. The project is pursued in an ad hoc manner.

There are no key process areas at Level 1.

Level 2 - The Repeatable Level

At the Repeatable Level, the project team is knowledgeable and supportive of promulgated policies, regulations, and standards that relate to its project and makes a dedicated attempt to comply with them. The project team establishes documented acquisition management plans and procedures. The planning and tracking of new projects are based on experience with similar projects. An objective in achieving Level 2 is to stabilize both the contract management and project management processes, allowing project teams to repeat successful practices employed on earlier projects.

Level 2 project teams have instituted basic acquisition management practices and controls. All members of the team are committed to complying with project plans, required policies, regulations, and standards. Project managers track costs, schedules, requirements, and performance of the project. Problems in meeting commitments are identified when they arise. Requirements are baselined and the content is controlled. Documentation is evaluated for compliance with specified requirements. Project teams work with their suppliers, and any subsuppliers, to establish a stable, cooperative working environment. Project teams track the performance of the supplier team for adherence with project plans and for ensuring that contractual requirements are being satisfied.

The process capability of Level 2 acquisition organizations can be summarized as being stable for planning and tracking the acquisition because documented procedures provide a project environment for repeating earlier successes.

Level 2 key process areas are:

- Software Acquisition Planning
- Solicitation
- Requirements Development and Management
- Project Management
- Contract Tracking and Oversight
- Evaluation
- Transition to Support

Software Acquisition Planning

a key process area for Level 2: Repeatable

The purpose of Software Acquisition Planning is to ensure that reasonable planning for the acquisition is conducted and that all elements of the project are included.

Software Acquisition Planning involves the preparation for all areas in acquisition planning such as early budgetary action, schedule determination, acquisition strategy, risk identification, and requirements definition. There are other traditional acquisition planning activities that must be performed in the context of the system as a whole and in coordination with the project team (e.g., system requirements development, hardware/software partitioning, system level software requirements allocation, and solicitation management). Software Acquisition Planning also involves planning for software in all aspects of the acquisition project. Acquisition planning documentation provides for implementation of all acquisition-related policies.

Acquisition planning begins with the earliest identification of a requirement that could only be satisfied through an acquisition. The process starts when reasonable resources are assigned to form a project team for the acquisition, independent of whether or not the team is formally constituted as an organizational entity. Software acquisition planning provides for conducting and documenting acquisition planning activities and participation in system level planning activities as appropriate.

Goals

- | | |
|---------------|--|
| Goal 1 | Software acquisition planning documents are prepared during acquisition planning and maintained throughout the acquisition. |
| Goal 2 | Software acquisition planning addresses the project's entire acquisition process and life cycle support of the products being acquired. |

Commitment to perform

- | | |
|---------------------|--|
| Commitment 1 | The acquisition organization has a written policy for planning the acquisition. |
|---------------------|--|

This policy typically specifies that:

1. The implementation of all acquisition-related policies is provided for in the plans.
2. The plans address all areas of the acquisition.

Some examples of the areas include:

software acquisition planning,
project management,
solicitation,
requirements development and management,
contract management,
evaluation, and
acquisition risk management.

3. A review process is established for resolving issues, facilitating acquisition decisions, and focusing on critical issues such as affordability and risk.
4. Responsibility and accountability are clearly established for the project.
5. Acquisition planning documentation is prepared prior to solicitation activities.
6. Acquisition planning documentation is maintained current.
7. Acquisition strategy is included in the plans.

Commitment 2 Responsibility for software acquisition planning activities is designated.

Ability to perform

Ability 1 A group that performs the planning activities of the acquisition exists.

Ability 2 Adequate resources are provided for software acquisition planning activities.

Resources include funding, staff, equipment, and tools.

Ability 3 The acquisition organization provides experienced acquisition management personnel to support project acquisition planning.

Experience means, for example, having participated in acquisition management planning on at least one project, having a minimum of five years acquisition experience, having knowledge of the application domain, and having knowledge of current engineering processes and technology.

Activities performed

- Activity 1** **Software acquisition planning personnel are involved in system acquisition planning.**
- Activity 2** **The project's software acquisition planning is accomplished in conjunction with system acquisition planning.**
- Activity 3** **The acquisition strategy for the project is developed and documented.**
- The strategy typically includes considerations of:
1. The objectives of the acquisition.
 2. Project constraints, such as funding and schedules.
 3. Available and projected assets and technologies, such as reuse, NDI, and COTS.
 4. Acquisition methods.
 5. Potential contract types and terms.
 6. End user considerations.
 7. Consistency with the system acquisition strategy.
 8. Risk identification.
 9. Life cycle support installation approach.
- Activity 4** **Acquisition planning addresses the elements of the acquisition process.**
- Some examples of the areas include:

 - risk identification and tracking,
 - project management,
 - solicitation,
 - cost and schedule estimates
 - requirements development and management,
 - contract tracking and oversight,
 - evaluation, and
 - transition to support.
- Activity 5** **The project's acquisition planning is documented and the planning documentation is maintained over the life of the project.**

Planning documentation may be in a single document or in separate documents depending on the specific needs of the project.

Acquisition planning documentation typically includes:

1. All relevant policies for the areas of the acquisition.
2. The tasks to be performed.
3. The required acquisition resources.
 - ▶ Resources include funding, staff, equipment, and tools.
4. The roles and responsibilities of the groups involved in the project.

Typically roles and responsibilities include:

end user representation and involvement in the acquisition,
interface with system-level activities, and
project team's relationship with and responsibilities to the acquisition organization.

5. The project's strategic objectives.
6. A master schedule of acquisition milestones.
7. Measurements to determine the progress of the acquisition.

Activity 6

Life cycle support of the software is included in software acquisition planning documentation.

Life cycle support provisions typically include:

1. Identifying adequate facilities and resources for the software support organization.
2. Providing for transitioning the software from acquisition to operation and to the software support organization.
3. Providing for long-term growth and supportability of the system.

Activity 7

Life cycle cost and schedule estimates for the software product being acquired are prepared and independently reviewed.

In this instance, "independently reviewed" means a review by an individual(s) external to the project team.

Measurement and analysis

Measurement 1 Measurements are made and used to determine the status of the software acquisition planning activities and resultant products.

Some examples of measurements include:
effort expended;
funds expended;
progress towards completion of acquisition planning;
the acquisition strategy, and life cycle cost estimates; and
completion of milestones.

Verifying implementation

Verification 1 Software acquisition planning activities are reviewed by acquisition organization management on a periodic basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, acquisition planning activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 Software acquisition planning activities are reviewed by the project manager on both a periodic and event-driven basis.

Solicitation

a key process area for Level 2: Repeatable

The purpose of Solicitation is to prepare a solicitation package that identifies the needs of a particular acquisition and to select a supplier who is best capable of satisfying the requirements of the contract.

Solicitation involves planning and performing the activities necessary to issue the solicitation package, preparing for the evaluation of responses, conducting the evaluation of responses, conducting supporting negotiations, and making recommendations for award of the contract. Solicitation ends with contract award.

Goals

- | | |
|---------------|--|
| Goal 1 | The solicitation package includes the contractual requirements and proposal evaluation criteria. |
| Goal 2 | The technical and management elements of proposals are evaluated to ensure that the requirements of the contract will be satisfied. |
| Goal 3 | The selection official selects a supplier who is qualified to satisfy the contract's requirements for the project's products. |

Commitment to perform

- | | |
|---------------------|---|
| Commitment 1 | The acquisition organization has a written policy for the conduct of the solicitation. |
|---------------------|---|

This policy typically specifies that:

1. Planning for solicitations is documented.
2. Planning for proposal evaluation activities is documented.
3. Solicitations are conducted in a manner compliant with applicable laws, regulations, policies, and guidance for the solicitation.
4. Solicitation activities are commensurate with the cost and/or complexity of the item or service being acquired.

5. The contract type (e.g., fixed-price, cost-reimbursement) is chosen based on the perceived risk of successfully delivering the required items or services while satisfying the cost and schedule requirements of the contract.

Normally, the less the risk to the offeror, the more rigid the contract type. For example, a fixed-price contract type would be suitable for a commodity buy while a cost-reimbursement contract type is more suitable for a research and development contract.

6. A selection official is designated for each solicitation.

Generally, selection officials are chosen based on their authority to commit the organization to a specified dollar amount that is equal to or greater than the estimated value of the solicitation.

7. The selection official for a solicitation has the ultimate responsibility for the conduct of the solicitation and for selecting the winning offeror.

Commitment 2 Responsibility for the solicitation is designated.

Commitment 3 A selection official has been designated to be responsible for the selection process and decision.

Commitment 4 The project team includes contracting specialists for supporting the administration of the contract.

Ability to perform

Ability 1 A group that performs and coordinates the solicitation activities exists.

Ability 2 Adequate resources are provided for solicitation activities.

Resources include funding, staff, equipment, and tools.

Ability 3 Individuals performing solicitation activities have experience or receive training.

Experience means, for example, having participated in an acquisition management role on at least one project, having knowledge in the domain of the application being acquired, and having familiarity of current engineering processes, products, technology, and costing methodologies and tools. Additionally, some individuals must have experience in conducting solicitation activities.

Ability 4 The groups supporting the solicitation (e.g., end user, systems engineering, support organization, and application domain experts) receive orientation on the solicitation's objectives and procedures.

Activities performed

Activity 1

The project team performs its activities in accordance with its documented solicitation plans and procedures.

The plans typically cover:

1. The objectives of the solicitation.
2. Identification of the contents of the solicitation package such as:
 - ▶ The technical, non-technical, and product evaluation requirements.

Refer to the Requirements Development and Management key process area.

Refer to the Evaluation key process area.

- ▶ The proposal evaluation criteria.

In some solicitations a determination of the offeror's ability to perform the proposed tasks, over and above the evaluation of the material submitted, is appropriate. The value of the procurement, the cost of the determination, the staff resources available to perform the determination, and the risk are some of the items that should be taken into account in determining the appropriateness of a determination effort.

- ▶ The statement of work, including tasks.

Some examples of contractual tasks include:

engineering,
evaluation,
support,
documentation, and
life cycle planning.

- ▶ The contract documentation and information recording requirements.

Some examples of contract documentation requirements include:

specifications;
test plans, procedures, reports;
study reports;
configuration management plans, procedures, and reports;
administrative, financial, and management reports; and
project-specific products and reports.

- ▶ The contract form (e.g., completion or term), contract type (e.g., fixed-price, cost-reimbursement), incentives, and a list of deliverable supplies.
- ▶ Information on contract acceptance procedures, specific acceptance criteria, and payment.
- ▶ Additional information guiding supplier performance during the contract, including enabling third-party participation, warranty provisions, and required data rights.

- ▶ Guidance on how the offerors are to respond, how the responses will be evaluated, and any additional administrative requirements such as socioeconomic program compliance.
- ▶ Documentation requirements for the offerors to submit with their response.

Some examples of required submissions include:

an engineering plan describing how offerors will carry out the tasks in the solicitation package;
a risk management plan describing how they will identify and manager risks associated with the risks called out in the solicitation package;
identification of the measurements to be used in the project and made available to the project office;
a statement of the offeror's planned use of NDI and COTS, and non-deliverable software, including any limitation on data rights;
visibility for engineering task progress and costs at a level appropriate for the type of contract and commensurate with the degree of risk related to the acquisition; and
the work to be performed by subsuppliers; and
providing support for evaluation and acceptance.

3. The participants, responsibilities, processes, methodologies, techniques, and schedules that will be followed in the conduct of the solicitation.
4. The proposal evaluation plans typically contain:
 - ▶ A description of the proposal evaluation organization structure, including the participants and their responsibilities.
 - ▶ Proposed pre-evaluation activities.
 - ▶ A summary of the acquisition strategy.
 - ▶ A statement of the proposal evaluation factors and their relative importance.

The proposal evaluation factors should contain factors central to the success of the items being acquired.

 - ▶ A description of the proposal evaluation process, methodology, and techniques to be used.

Offerors are evaluated based on their past performance, including domain experience, development process maturity, and mature products in the relevant domain.

 - ▶ A schedule of significant proposal evaluation milestones.
 - ▶ A requirement to conduct analyses of the risks associated with each proposal.
5. A process for managing and controlling the solicitation documents.

Refer to Activity 4 of the Software Acquisition Planning key process area.

Activity 2

The technical, non-technical, product, and proposal evaluation requirements are incorporated into the solicitation package and resulting contract.

The contract provisions typically include:

1. Technical, non-technical, and product evaluation requirements to be satisfied by the supplier.
2. Criteria that will be used to evaluate the proposals.
3. Requirements for the supplier to document a plan for developing the product.
4. Requirements for the supplier to document a plan for evaluating the product.
5. Measurements that provide the project team visibility into the supplier team's process and results.
6. Mechanisms and deliverables that provide the project team sufficient data to allow evaluation and analyses of acquired product.
7. Requirements for the supplier to establish a corrective action system that includes a change control process for rework and reevaluation.
8. Requirements to ensure the supplier team supports each of the project's evaluation activities.

Activity 3 **Cost and schedule estimates for the product being sought are prepared.**

Activity 4 **Cost and schedule estimates are independently reviewed for comprehensiveness and realism.**

In this instance, "independently reviewed" means a review by an individual(s) external to the project team.

Activity 5 **Proposals are evaluated in accordance with documented solicitation plans.**

Activity 6 **The selection official uses proposal evaluation results to support his or her selection decision.**

With task order contracts, the proposal evaluation results may be used by the selection official to decide on awarding of the task order or take other action as appropriate.

Activity 7 **The project team takes action to ensure the mutual understanding of contract requirements with the selected offeror(s) immediately prior to contract signing.**

Measurement and analysis

Measurement 1 **Measurements are made and used to determine the status of the solicitation activities and resultant products.**

Some examples of measurements include:

effort expended;
funds expended;
progress towards completion of solicitation planning, the
statement of work, contract specifications, evaluation plans, and
cost estimates; and
completion of milestones.

Verifying implementation

Verification 1 **Solicitation activities are reviewed by the acquisition organization management on a periodic basis.**

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, the solicitation activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 **Solicitation activities are reviewed by the project manager or designated selection official on both a periodic and event-driven basis.**

Requirements Development and Management

a key process area for Level 2: Repeatable

The purpose of Requirements Development and Management is to establish a common and unambiguous definition of contractual requirements that is understood by the project team, end user, and the supplier team. Contractual requirements consist of technical requirements (e.g., system requirements allocated to products and their evaluation requirements) and non-technical requirements (e.g., contractual agreements, conditions, and terms affecting the acquisition). This key process area addresses the development of contractual requirements and the subsequent management of these requirements for the duration of the acquisition.

Requirements development involves those activities in which contractual requirements, taking into account those provided by the end user, are developed and documented. To ensure software is appropriately addressed during product requirements definition and solicitation package preparation, the software management personnel participate with the overall acquisition team. Reuse of existing software assets, including architecture, is analyzed for use in satisfying requirements. Requirements development often involves direct participation from the end user to ensure that product requirements are well understood.

Requirements management involves establishing and maintaining agreement among the project team, including the end user, and supplier team with respect to the contractual requirements. It involves baselining the requirements and controlling all subsequent requirements changes. This key process area and the contract address both technical and non-technical requirements.

Requirements development and management begins with the translation of operational or end user requirements into solicitation documentation (e.g., specifications) and ends with the transfer of responsibility for the support of the products.

Contractual requirements define the scope of the effort. Contractual requirements are incorporated into project plans, activities, and products in an orderly manner. Requirements management ensures that requirements are unambiguous, traceable, verifiable, documented, and controlled.

Goals

- Goal 1** Contractual requirements are developed, managed, and maintained.
- Goal 2** The end user and other affected groups have input to the contractual requirements over the life of the acquisition.
- Goal 3** Contractual requirements are traceable and verifiable.
- Goal 4** The contractual requirements baseline is established prior to release of the solicitation package.

Commitment to perform

- Commitment 1** The acquisition organization has a written policy for establishing and managing the contractual requirements.

1. This policy typically specifies that:

- ▶ Contractual requirements are documented.
- ▶ Contractual requirements are reviewed by:
 - * Project management.
 - * Other affected groups.

Some examples of affected groups include:

end user,
project system engineering,
project evaluation,
project quality assurance,
software support organization, and
project configuration and data management.

- ▶ Changes to the contractual requirements are reflected in acquisition plans, work products, services, and activities.
- ▶ A change control mechanism exists to manage and control changes to the contractual requirements.

"Managed and controlled" implies that the requirements are baselined, the version of the requirements at a given time (past or present) is known (i.e., version control), and the changes are incorporated in a controlled manner (i.e., change control).

2. Requirements include:

- Non-technical requirements (e.g., the contractual agreements, conditions, and terms) that affect and determine the activities of the acquisition project.

Some examples of contractual agreements, conditions, and terms include:

products to be delivered,
data rights for delivered COTS/NDI,
intellectual property rights,
delivery dates, and
milestones with exit criteria.

- Technical requirements.

Some examples of technical requirements include:

functional requirements,
performance requirements,
security requirements,
quality requirements,
design constraints,
architectural constraints,
reuse requirements,
supportability requirements,
external interface requirements,
evaluation requirements, and
standards.

Commitment 2 Responsibility for requirements development and management is designated.

Ability to perform

Ability 1 A group that performs requirements development and management activities exists.

Ability 2 Adequate resources are provided for requirements development and management activities.

Resources include funding, staff, equipment, and tools.

Tools to support the activities for managing contractual requirements may include:

spreadsheet programs,
configuration management tools,
traceability tools,
lexical analysis tools,
specification modeling tools,
evaluation management tools, and
prototyping tools.

Ability 3 Individuals performing requirements development and management activities have experience or receive training.

Experience means, for example, having participated in an acquisition management role on at least one project and having experience in the domain of the application being acquired.

Some examples of training include:

the methods, standards, and procedures used by the project;
the application domain; and
architectures.

Activities performed

Activity 1

The project team performs its activities in accordance with its documented requirements development and management plans and procedures.

The plans typically cover:

1. The objectives of the project team's requirements development and management activities.
2. The activities to be performed, including requirements definition.
3. Identification of the groups, and intergroup coordination, associated with requirements development and management activities.

Some examples of groups include:

potential bidders,
project system engineering,
project cost analysis,
project configuration and data management,
project evaluation,
product-line management,
project quality assurance, and
end user.

4. Procedures for requirements development, including planning, elicitation, analysis, and verification.
5. Procedures for requirements management, including baseline establishment, change control, and status reporting.
6. Procedures to define attributes that describe a "satisfactory" requirement.

Some examples of criteria for satisfactory requirements are:

correctness,
completeness,

consistency,
clarity,
non-ambiguity,
verifiability,
traceability, and
feasibility.

7. Procedures for impact analysis of changes to requirements or introduction of new requirements, including performance, cost, and schedule.
8. Resource requirements and schedules to perform requirements development and management activities.

Refer to Activity 4 of the Software Acquisition Planning key process area.

Activity 2 The project team develops, baselines, and maintains contractual requirements and places them under change control early in the project, but not later than release of the solicitation package.

1. Baselined contractual requirements are documented.
2. Contractual requirements are reviewed for completeness, understandability, verifiability, and priority.
3. Evaluation and acceptance criteria for contractual requirements are established and controlled.
4. Changes to the baseline are managed and controlled.

Activity 3 The project team appraises change requests of contractual requirements for their impact on the products being acquired.

Activity 4 The project team appraises all changes to the requirements for their impact on performance, architecture, supportability, system resource utilization, evaluation requirements, and contract schedule and cost.

1. The impact on existing commitments is determined and changes in commitments are negotiated as appropriate.

Some examples of changes include:

Changes to commitments made to individuals and groups external to the acquisition organization and
changes to commitments within the acquisition organization.

2. Changes to acquisition plans, products, or activities resulting from changes in contractual requirements are:

► Identified.

- ▶ Appraised for potential impact.
- ▶ Analyzed for risk.
- ▶ Documented.
- ▶ Communicated to the affected groups and individuals.
- ▶ Tracked to completion.

Activity 5

Bi-directional traceability between the contractual requirements and the supplier team's products is maintained throughout the effort.

Some examples of mechanisms providing this traceability include:

Traceability matrices, and
Requirements tracing tools.

Activity 6

The project team ensures that the contracting official, end user, and other affected groups are involved in the development of all contractual requirements and any subsequent change activity.

Measurement and analysis

Measurement 1 **Measurements are made and used to determine the status of the requirements development and management activities and resultant products.**

Some examples of measurements include:

effort expended;
funds expended;
progress towards completion of requirements development and management planning, the initial requirements, and baselining the requirements;
number of change requests appraised; and
completion of milestones.

Verifying implementation

Verification 1 **Requirements development and management activities are reviewed by acquisition organization management (and the supplier) on a periodic basis.**

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, requirements development and management activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 Requirements development and management activities are reviewed by the project manager on both a periodic and event-driven basis.

Project Management

a key process area for Level 2: Repeatable

The purpose of Project Management is to manage the activities of the project office and supporting organizations to ensure a timely, efficient, and effective acquisition.

Project Management involves planning, organizing, staffing, directing, and controlling project activities, such as determining project tasks, estimating effort and cost, scheduling activities and tasks, training, leading the assigned personnel, and accepting products.

Project management begins when the project office is officially chartered and terminates when the acquisition is completed.

Goals

- | | |
|---------------|--|
| Goal 1 | Project management activities are planned, organized, controlled, and communicated. |
| Goal 2 | The performance, cost, and schedule of the acquisition project are continually measured, compared to planned objectives, and controlled throughout the acquisition. |
| Goal 3 | Problems discovered during the acquisition are managed and controlled. |

Commitment to perform

- | | |
|---------------------|--|
| Commitment 1 | The acquisition organization has a written policy for execution of the project. |
|---------------------|--|

This policy typically specifies that:

1. The requirements are used as the basis for planning the acquisition project.
Refer to the Requirements Development and Management key process area.
2. The acquisition project's commitments are coordinated among the affected managers.
3. Involvement of other affected groups in the acquisition activities is negotiated and documented.

Some examples of affected groups include:

operational test group,
system engineering group,
software engineering group, and
end user representatives.

4. Acquisition organization management reviews all project commitments made to individuals and groups external to the organization.
5. The project's acquisition plans are managed and controlled.
6. A corrective action system is to be established by the project team to record problems and issues discovered.

Commitment 2 Responsibility for project management is designated.

Ability to perform

Ability 1 A team that performs the project's acquisition management activities exists.

Ability 2 Adequate resources for the project team are provided for the duration of the acquisition project.

1. The project office allocates sufficient funds for internal operations, matrix support, contractual efforts, and specific mission areas of responsibility.
2. The project office is staffed with the proper number and kinds of people to address internal responsibilities and matrix support needed to accomplish the project's activities.
3. The project office plans for and provides the equipment needed to accomplish the project's activities.
4. The project office plans for and provides the tools needed to accomplish the project's activities.

Ability 3 The project team has experience or receives training in project acquisition management activities.

Experience means, for example, having participated in an acquisition management role on at least one project and having experience in the domain of the application being acquired. Additionally, some individuals should have general management skills as well as budgeting and scheduling experience.

Activities performed

- Activity 1** **The project team performs its activities in accordance with its documented acquisition management plans and procedures.**
- Project acquisition management plans typically contain or reference documents that contain:
1. Project objectives, purpose, scope, and duration.
 2. Project summary and authorization.
 3. Project team structure, roles, and responsibilities.
 4. Resource requirements.
 5. Acquisition strategy.
 6. Project performance, cost, and schedule baselines.
 7. Coordination and communication.
 8. Risk identification and tracking.
 9. Relationship to systems and software engineering.
 10. Installation of the Software Engineering Environment and other products of the contract.
 11. Integrated logistics support requirements.
 12. Software support requirements.
 13. Security policy and requirements.
 14. Corrective action reporting procedures.
 15. The extent of end user involvement in the acquisition.
- Refer to Activity 4 of the Software Acquisition Planning key process area.*
- Activity 2** **The roles, responsibilities, and authority for the project functions are documented, maintained, and communicated to affected groups.**
- Activity 3** **The project team's commitments, and changes to commitments, are communicated to affected groups.**
- Activity 4** **The project team tracks the risks associated with cost, schedule, resources, and the technical aspects of the project.**

1. The priorities of the risks and the contingencies for the risks are adjusted as additional information becomes available.
2. High-risk areas are reviewed with acquisition organization management on a regular basis.

- Activity 5** **The project team tracks project issues, status, execution, funding, and expenditures against project plans and takes action.**
- Activity 6** **The project team implements a corrective action system for the identification, recording, tracking, and correction of problems discovered during the acquisition.**
- Activity 7** **The project team keeps its plans current during the life of the project as replanning occurs, issues are resolved, requirements are changed, and new risks are discovered.**

Measurement and analysis

- Measurement 1** **Measurements are made and used to determine the status of the project management activities and resultant products.**

Some examples of measurements include:

effort expended,
funds expended,
progress towards completion of project management
planning and the organizational strategy, and
completion of milestones.

Verifying implementation

Verification 1 **Project management activities are reviewed by acquisition organization management on a periodic basis.**

<p>The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, project management activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.</p>
--

Verification 2 **Project management activities are reviewed by the project manager on both a periodic and event-driven basis.**

Contract Tracking and Oversight

a key process area for Level 2: Repeatable

The purpose of Contract Tracking and Oversight is to ensure that the activities under contract are being performed in accordance with contractual requirements.

Contract Tracking and Oversight involves providing ongoing inputs and guidance to the supplier's effort and identifying risks and problems in the effort.

Contract tracking and oversight begins with the award of the contract and ends at the conclusion of the contract's period of performance.

The contract provides the binding agreement for establishing the requirements for the products to be acquired. It establishes the mechanism to allow the project team to oversee the supplier team's activities and evolving products and to evaluate any product being acquired. It also provides the vehicle for mutual understanding between the project team and the supplier of the requirements of the contract.

Goals

- | | |
|---------------|---|
| Goal 1 | The project team has sufficient insight into the supplier's activities to ensure the effort is managed and controlled and complies with contract requirements. |
| Goal 2 | The project team and supplier team maintain ongoing communication and commitments are agreed to and implemented by both parties. |
| Goal 3 | All changes to the contract are managed throughout the life of the contract. |

Commitment to perform

- | | |
|---------------------|--|
| Commitment 1 | The acquisition organization has a written policy for the contract tracking and oversight of the contracted effort. |
|---------------------|--|

This policy typically specifies that:

1. Planning for contract tracking and oversight is documented.
2. Contract tracking and oversight plans are managed and controlled.
3. Applicable tools and methodologies are to be used to track the contracted effort.
4. The integrity of the contract is to be maintained throughout the contract performance period.
5. Required efforts are to be addressed at reviews of supplier team performance.

Commitment 2 **Responsibility for contract tracking and oversight activities is designated.**

Commitment 3 **The project team includes contracting specialists in the execution of the contract.**

Ability to perform

Ability 1 **A group that performs the management of contract tracking and oversight activities exists.**

Ability 2 **Adequate resources are provided for contract tracking and oversight activities.**

Resources include funding, staff, equipment, and tools.

Ability 3 **Individuals performing contract tracking and oversight activities have experience or receive training.**

Experience means, for example, having participated on at least one project in areas of tracking development under contract, providing technical guidance to suppliers, and correctly applying contractual and legal policies and regulations for that effort.

Activities performed

Activity 1 **The project team performs its activities in accordance with its documented contract tracking and oversight plans and procedures.**

The plans typically cover:

1. Guidelines and criteria used in defining the project team's contract tracking and oversight activities.

2. Activities to be performed and the schedule to perform these activities.
3. Identification of groups, assigned responsibilities, and intergroup coordination.
4. End user involvement.
5. Techniques, tools, and methodologies to be employed for review and tracking of supplier team performance and compliance of the evolving products.
6. Resources required to accomplish contract tracking and oversight activities.
7. Procedures to be followed to track and identify issues to closure.

Refer to Activity 4 of the Software Acquisition Planning key process area.

Activity 2

The project team reviews required supplier planning documents which, when satisfactory, are used to oversee the supplier's effort.

Changes to these plans are to be coordinated with the project team before being implemented by the supplier team.

Some examples of supplier planning documents that may be required include:

project management,
risk management,
engineering,
reuse,
configuration management, and
subsupplier management.

Activity 3

The project team conducts periodic reviews and interchanges with the supplier team.

These reviews may include end user and other affected groups input as needed.

These reviews typically attempt to ensure:

1. Continuing communications and mutual understanding of the contractual requirements.
2. The supplier team is implementing activities according to approved plans.
3. Open issues with the supplier are resolved.
4. The supplier's activities and results are addressed.
5. The supplier team's evaluations of the products comply with approved evaluation plans and procedures.
6. The supplier's corrective action system, including deficiency reporting, deficiency correction, re-testing, and rework, is being implemented according to approved plans and procedures.

7. Evolving products will satisfy contractual non-technical and technical requirements, including functional, performance, operational, supportability, and other quality requirements.

Refer to the Evaluation key process area for evaluation of evolving products.

8. Issues are identified and plans developed for their resolution.

Activity 4

The actual cost and schedule of the supplier's effort are compared to planned schedules and budgets and issues are identified.

Some examples of supplier team progress tracking include:

contract work packages,
periodic progress measurements,
earned value practices, and
performance assessments.

Activity 5

The technical activities associated with the supplier team's products are tracked, compared to plans, and issues identified.

Activity 6

The project team reviews and tracks the development of the software engineering environment required to provide life cycle support for the acquired products and issues are identified.

Activity 7

Any issues found by the project team during contract tracking and oversight are recorded in the appropriate corrective action system, action taken, and tracked to closure.

The appropriate corrective action system can be either the project team's or the supplier's.

Measurement and analysis

Measurement 1 **Measurements are made and used to determine the status of the contract tracking and oversight activities and resultant products.**

Some examples of measurements include:

effort expended,
funds expended,
progress towards completion of contract tracking and oversight planning and baselining supplier planning documents,
number of items closed in the corrective action system used by the project team,
and
completion of milestones.

Verifying implementation

Verification 1 **Contract tracking and oversight activities are reviewed by acquisition organization management on a periodic basis.**

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, contract tracking and oversight activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 **Contract tracking and oversight activities are reviewed by the project manager on both a periodic and event-driven basis.**

Evaluation

a key process area for Level 2: Repeatable

The purpose of Evaluation is to provide objective evidence that the evolving products satisfy contractual requirements prior to acceptance.

Evaluation involves the development of requirements for the evaluation approach, including acceptance criteria, which are incorporated into both the solicitation package and the contract. Evaluations of the evolving products by both the supplier and project team are routinely conducted throughout the entire contract performance period and results are analyzed to determine acceptability of the products. Project team evaluation activities are designed to reduce interference with supplier-performed evaluations and to reduce duplication of the supplier's evaluation efforts. Evaluation supports the activities that establish and verify the contractual requirements. Evaluation interacts with the Solicitation, Requirements Development and Maintenance, and Contract Tracking and Oversight key process areas.

Evaluation begins with development of the products' requirements and ends when the acquisition is completed.

Goals

- | | |
|---------------|---|
| Goal 1 | Evaluation requirements are developed in conjunction with the contractual requirements and are maintained over the life of the acquisition. |
| Goal 2 | Evaluations are planned and conducted throughout the total period of the acquisition to provide an integrated approach that satisfies evaluation requirements and takes advantage of all evaluation results. |
| Goal 3 | Evaluations provide an objective basis to support the decision for acceptance of the products. |

Commitment to perform

- | | |
|---------------------|--|
| Commitment 1 | The acquisition organization has a written policy for managing the evaluation of the acquired products. |
|---------------------|--|

This policy typically specifies that:

1. Evaluations are intended to reduce acquisition risk and to estimate effectiveness and suitability of the product to support the satisfaction of end user needs.
2. The project includes plans for the evaluation of the acquired products that specify evaluation objectives and evaluation criteria.
3. The project's evaluation activities begin with the development of the contractual requirements.

Refer to the Requirements Development and Management key process area.

4. The project defines the evaluation requirements for the acquisition.

Some examples of evaluation requirements include:

documented evaluation approach involving the project team, supplier team, and other affected groups;
supplier evaluation activities, or tasks required;
supplier deliverables and reports; and
evaluation schedule.

5. Results of the evaluations are used as a basis for acceptance of the products.
6. The project's evaluation planning is updated to reflect changes to the requirements.

Commitment 2 Responsibility for evaluation activities is designated.

Ability to perform

Ability 1 A group that plans, manages, and performs the evaluation activities for the project exists.

The evaluation group may include:

1. Independent evaluators.
2. End users.
3. Support organization.
4. System and software engineers.
5. Members of the requirements development and management group.

Refer to the Requirements Development and Management key process area.

Ability 2 Adequate resources are provided for evaluation activities.

Resources include funding, staff, equipment, and tools.

Some examples of tools to support evaluation activities include:

data collection tools,
test environments,
static code analyzers,
problem tracking software packages,
configuration management tools, and
traceability tools.

Ability 3 **Individuals performing evaluation activities have experience or receive training.**

Experience means, for example, having developed methods for the evaluation of products, having applied basic analysis techniques, and having evaluated product quality data on at least one project.

Ability 4 **Members of the project team and groups supporting the acquisition receive orientation on the objectives of the evaluation approach.**

Activities performed

Activity 1 **The project team performs its activities in accordance with its documented evaluation plans and procedures.**

The plans typically cover:

1. A summary of the operational need and key operational effectiveness or suitability issues that must be addressed by evaluation.
2. A brief description of the system and key areas of technical or engineering risk that must be addressed by evaluation.
3. A brief description of the integrated evaluation approach, including evaluation objectives, the evaluation activities to be performed, and the integrated schedule for these activities.
4. The groups responsible for conducting evaluation activities.
5. A summary of the resources required to perform the evaluations.
6. The actions to be taken when product quality is determined or projected to fall short of established requirements.

Refer to Activity 4 of the Software Acquisition Planning key process area.

- Activity 2** **The project's evaluation requirements are developed in conjunction with the development of the contractual requirements.**
1. Development of evaluation requirements involves groups participating in evaluation activities, including the end users.
 2. Development of evaluation requirements may involve:
 - ▶ Identifying the contractual requirements to be evaluated.
 - ▶ Identifying architectural compliance issues to be evaluated.
 - ▶ Establishing objective evaluation and acceptance criteria.
 - ▶ Designing detailed activities to perform the evaluations.
 - ▶ Identifying how to evaluate the quality of the acquired products.
 - ▶ Identifying requisite resources and ensuring that these resources will be in place.
 - ▶ Developing a detailed schedule of activities.
 - ▶ Ensuring traceability of evaluation requirements to product requirements.
- Activity 3** **The project's evaluation activities are planned to minimize duplication of the supplier's evaluation efforts and take advantage of the evaluation results, where appropriate.**
- Activity 4** **Planned evaluations are performed on the evolving products.**
- Activity 5** **Results of the evaluations are analyzed and compared to the contract's requirements to establish an objective basis to support the decision to accept the product or to take further action.**

Measurement and analysis

- Measurement 1** **Measurements are made and used to determine the status of the evaluation activities and resultant products.**

Some examples of measurements include:
effort expended,
funds expended,
progress towards completion of evaluation
planning and of evaluation requirements, and
completion of milestones.

Verifying implementation

- Verification 1** **Evaluation activities are reviewed by acquisition organization management on a periodic basis.**

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, evaluation activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

- Verification 2** **Evaluation activities are reviewed by the project manager on both a periodic and event-driven basis.**

Transition to Support

a key process area for Level 2: Repeatable

The purpose of Transition to Support is to provide for the transition of the products being acquired to the eventual support organization. The necessary resources are identified, budgeted for, and are available when needed. The designated support organization is fully prepared to accept responsibility for the products in time to ensure uninterrupted support.

Transition to Support involves developing and implementing the plans for transitioning the acquired products. It also involves ensuring that the supplier team and the support organization are informed on the contents of the software engineering and support environments. The project team provides for an orderly, smooth transition of the products from the supplier team to the support organization.

Transition to support begins with the earliest definition of requirements and ends when the responsibility for the products is turned over to the support organization.

Goals

- | | |
|---------------|--|
| Goal 1 | The project team ensures the support organization has the capacity and capability to provide the required support upon assumption of responsibility for the support of the acquired products. |
| Goal 2 | There is no loss in continuity of support to the products during transition from the supplier to the support organization. |
| Goal 3 | Configuration management of the products is maintained throughout the transition. |

Commitment to perform

- | | |
|---------------------|---|
| Commitment 1 | The acquisition organization has a written policy for the transitioning of products to the support organization. |
|---------------------|---|

This policy typically specifies that:

1. The support organization is identified prior to developing the solicitation package.

2. Resources for support are included in the appropriate budget(s).
3. The designated support organization is involved, as appropriate, throughout the acquisition.

Commitment 2 The acquisition organization ensures that the support organization is involved in planning for transition to support.

Commitment 3 Responsibility for transition to support activities is designated.

Ability to perform

Ability 1 A group that performs the coordination of transition to support activities exists.

Ability 2 Adequate resources are provided for transition to support activities.

Resources include funding, staff, equipment, and tools.

Ability 3 The organization responsible for providing support of the products is identified early in the project planning process so that life cycle supportability issues and requirements can be accommodated in the project's requirements.

Ability 4 The support organization, prior to transition, has a complete inventory of all products and related items that are to be transitioned.

Some examples of related items include:

software descriptive documentation,
necessary support software,
reusable software assets,
pertinent data from the corrective action
and configuration management systems,
and
maintenance documentation.

Ability 5 Individuals performing transition to support activities have experience or receive training.

Experience means, for example, having participated in an acquisition management role on at least one project and having participated in supporting hardware and software for at least two years.

Ability 6

The members of organizations interfacing with the transition to support activities receive orientation on the salient aspects of transition to support activities.

Activities performed

Activity 1

The project team performs its activities in accordance with its documented transition to support plans.

The plans typically cover:

1. The objectives and scope of the transition to support activities.
2. Identification and involvement of the support organization.
3. Support resource requirements.
4. A definition of transition activities.
5. A schedule of transition activities.
6. Allocation of transition responsibilities.
7. Installation of products that are to be delivered.
8. Warranty and data rights provisions.

Refer to Activity 4 of the Software Acquisition Planning key process area.

Activity 2

Responsibility for the products is transferred only after the support organization demonstrates its capability and capacity to modify and support the products.

This capability typically includes the availability of:

1. Hardware, software, physical, fiscal, and personnel resources.
2. Plans, processes, procedures, and documentation.
3. An established configuration management system capable of supporting the products.
4. Appropriate training of all personnel involved.
5. Software replication, test, and distribution capabilities.

- Activity 3** **The project team conducts activities to ensure that support of the products is maintained and is effective during the transition from the supplier to the support organization.**
- Activity 4** **The project team oversees the configuration control of the products throughout the transition.**

Measurement and analysis

- Measurement 1** **Measurements are made and used to determine the status of the transition to support activities and resultant products.**

Some examples of measurements include:

effort expended,
funds expended,
progress towards completion of transition
to support planning, and
completion of milestones.

Verifying implementation

- Verification 1** **Transition to support activities are reviewed by acquisition and support organizations' managements on a periodic basis.**

The primary purpose of these reviews by acquisition and software support organizations' management is to provide awareness of, and insight into, transition to support activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

- Verification 2** **Transition to support activities are reviewed by the project manager on both a periodic and event-driven basis.**

Level 3 - The Defined Level

At the Defined Level, the acquisition organization's standard acquisition process is established, including the processes for both contract management and project management, and its use is integrated into each project. The acquisition organization exploits effective acquisition techniques when standardizing acquisition processes. There is a permanent focus on the process; the acquisition organization's process improvement group facilitates process definition and maintenance efforts. Processes established at the Defined Level are adapted from the standard acquisition process as appropriate to perform more effectively within the project. A training program is implemented to ensure that all practitioners and managers have the knowledge and skills required to carry out their tasks.

Projects use the acquisition organization's standard acquisition process as a basis for creating their own defined acquisition process that encompasses the unique characteristics of the project. Because the acquisition organization's standard acquisition process is well defined and understood, management has good visibility into technical progress of the project. Management and engineering activities are coherently integrated on each project. When attempting to comply with required policy, the project team is capable of balancing the intent of the policy with a conflicting project need. The project team ensures compliance with plans and contract requirements and works with the supplier to resolve compliance difficulties when they arise. Risks are identified and managed throughout the acquisition.

The process capability of Level 3 acquisition organizations can be summarized as being controlled, since performance, cost, schedule, and requirements are under control and quality is tracked. This capability is based on a common understanding of processes, roles, and responsibilities in a defined acquisition process.

Level 3 key process areas are:

- Process Definition and Maintenance
- User Requirements
- Project Performance Management
- Contract Performance Management
- Acquisition Risk Management
- Training Program Management

Process Definition and Maintenance

a key process area for Level 3: Defined

The purpose of Process Definition and Maintenance is to establish the acquisition organization's standard acquisition process and an organizational responsibility for stabilizing and maintaining the standard acquisition process.

Process Definition and Maintenance involves understanding the organization's and projects' acquisition processes, collecting a set of acquisition process assets, and coordinating efforts to appraise and improve acquisition processes.

The acquisition organization provides the long-term commitments and resources to establish and maintain a process improvement group. This group is responsible for the definition, maintenance, and improvement of the acquisition organization's standard acquisition process and other process assets, including guidelines for all projects to adapt the standard acquisition process to their specific situations. It coordinates process activities with the projects and related elements of the organization.

Goals

- | | |
|---------------|--|
| Goal 1 | A standard acquisition process for the acquisition organization is defined, managed, and controlled. |
| Goal 2 | Process definition and maintenance activities are coordinated across the acquisition organization. |
| Goal 3 | Information relating to the use of the acquisition organization's standard acquisition process by the acquisition projects is collected, analyzed, and made accessible. |

Commitment to perform

- | | |
|---------------------|---|
| Commitment 1 | The acquisition organization has a written policy for acquisition process definition and maintenance activities. |
|---------------------|---|

This policy typically specifies that:

1. A process improvement group is established and is responsible for the acquisition organization-level acquisition process activities and coordinating these activities with the projects.
2. A standard acquisition process is defined for the acquisition organization.

The acquisition organization's standard acquisition process may contain more than one process. A choice of processes may be necessary to address a project's unique acquisition environment.

3. The acquisition process used by the projects is adapted from the acquisition organization's standard acquisition process and is based on a project's specific acquisition environment.
4. The acquisition process assets are maintained.

The acquisition organization's acquisition process assets include:

the acquisition organization's standard acquisition process,
guidelines and criteria for the projects' adaptation of the acquisition organization's standard acquisition process,
descriptions of the standard acquisition strategies approved for use, and
the acquisition process repository.

5. Improvements to, lessons learned, and other useful information on each project's defined acquisition process, tools, and methods are collected and made accessible to other projects.
6. Information collected from the projects is reviewed, analyzed, and used to improve the acquisition organization's standard acquisition process.

Commitment 2 Organization management sponsors the acquisition organization's activities for process definition and maintenance.

Organization management establishes:

1. Long-term plans and commitments for funding, staffing, and other resources, and its commitment to these acquisition process activities.
2. Strategies for managing and implementing the activities for process definition and maintenance.

Commitment 3 Responsibility for process definition and maintenance activities is designated.

Ability to perform

Ability 1 A group that performs the acquisition organization's process definition and maintenance activities exists.

Ability 2 **Adequate resources are provided for process definition and maintenance activities.**

Resources include funds, staff, equipment, and tools.

Ability 3 **Members of the acquisition process improvement group have experience or receive required training.**

Experience means, for example, having participated in an acquisition management role on at least one project and membership in an active process improvement group, such as an engineering process improvement group, for at least one year.

Ability 4 **Project team members receive training on the acquisition organization's standard acquisition process and their roles in this process.**

Refer to the Training Program key process area.

Activities performed

Activity 1 **The acquisition organization performs its activities in accordance with its documented process definition and maintenance plans.**

The plan(s) should be consistent with other acquisition organization plans. Inputs, such as action plans from acquisition process appraisals, strategic and operational business plans, and acquisition organization improvement initiatives, should be considered in the development of and subsequent updates to the plan.

The plans typically cover:

1. The objectives of the acquisition organization's process definition and maintenance activities.

Objectives define the direction and general timing for the acquisition organization's process definition and maintenance activities. Objectives may specify particular areas for improvement focus, such as contract performance management and procedural guidance and the coverage and time intervals for periodic appraisals of the acquisition process.

2. The process definition and maintenance activities to be performed and the schedule for these activities.
3. The groups and individuals responsible for the process definition and maintenance activities.
4. The resources required to perform the process definition and maintenance activities.
5. The procedures to be followed in performing the process definition and maintenance activities.

6. A required review and approval by acquisition organization management.
7. Management and control of the plan(s).

Refer to Activity 4 of the Acquisition Planning key process area.

Activity 2

The acquisition organization's standard acquisition process is defined and maintained in accordance with its documented process definition and maintenance plans.

These plans typically require that:

1. The acquisition organization's standard acquisition process satisfies the acquisition policies, process standards, product standards, and legal requirements imposed on the organization, as appropriate.
2. State-of-the-practice acquisition tools and methods are incorporated into the acquisition organization's standard acquisition process, as appropriate.
3. A cost model(s) for project planning and estimating is developed and maintained as part of the acquisition organization's standard acquisition process.

The cost model(s) include a cost model(s) for estimating the supplier's effort, schedule, and cost; a model(s) for estimating the project team's effort, schedule, and cost; and a software cost model(s) for estimating life cycle cost.

4. The acquisition process improvement group reviews, approves, manages, and controls any changes to the standard acquisition process.

Activity 3

The acquisition organization's standard acquisition process is appraised periodically and action plans developed and implemented to address the findings of the appraisal.

The action plans typically identify:

1. Which appraisal findings will be addressed, their priority, and the schedule for addressing them.
2. Guidelines for implementing changes to address the findings.
3. Responsibility for implementing the changes.
4. Closure plans for implementing the changes.
5. Appraisal findings that will not be addressed and rationale for not doing so.

Activity 4

The acquisition organization's and projects' activities for defining and maintaining their acquisition processes are coordinated at the organization level.

Activity 5 **Guidelines and criteria for a project's adaptation of the acquisition organization's standard acquisition process are developed and maintained.**

The guidelines and criteria typically cover:

1. Selecting and adapting the acquisition organization's standard acquisition process and acquisition strategy to accommodate the project's characteristics.
2. Standards for documenting the project's defined acquisition process.
3. Procedures for obtaining permission to deviate from the acquisition organization's standard acquisition process.

Activity 6 **An organizational repository of acquisition process information is established, managed, controlled, and maintained to support process definition and maintenance activities.**

1. Information includes data about the acquisition process, work products, acquisition process-related documentation, and lessons learned.

Acquisition process and work products data include:

cost model used;
project measurements (planned and actual); and
software size, effort, schedule, and deficiencies.

Some examples of acquisition process-related documentation include:

description of a project's defined acquisition process and
a project's acquisition documentation (e.g., acquisition strategy,
evaluation, solicitation, and acquisition management plans).

2. Information on the acquisition organization's and projects' acquisition processes and work products is collected.
3. Candidate information items are reviewed and appropriate items are included in the repository.
4. Information items are catalogued for easy access.
5. The repository contents are made available for use by the acquisition projects and other acquisition-related groups.
6. The use of each information item is reviewed periodically for currency, relevancy, and validity, and the results are used to maintain the repository contents.
7. User access to the repository contents is controlled to ensure completeness, integrity, and accuracy of the information.
8. Access is limited to those who have a need to enter, change, view, analyze, or extract information. Sensitive information is protected and access to this information is appropriately controlled.

- Activity 7** **Project teams are informed of the acquisition organization's activities for process definition and maintenance and of the projects' adaptations of the acquisition organization's standard acquisition process.**

Some examples of means to inform project teams include:

electronic bulletin boards relating to acquisition process,
working groups,
information exchange meetings,
surveys,
process improvement teams, and
informal discussions.

Measurement and analysis

- Measurement 1** **Measurements are made and used to determine the status of the process definition and maintenance activities and resultant products.**

Some examples of measurements include:

compliance with established processes,
progress toward completion, and
completion of milestones.

- Measurement 2** **Performance measurements are made and used to characterize and understand the process definition and maintenance capability.**

Some examples of measurements include:

effort expended,
time expended, and
funds expended.

Verifying implementation

- Verification 1** **Process definition and maintenance activities are reviewed by acquisition organization management on a periodic basis.**

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, process definition and maintenance activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

At a minimum, these reviews verify that:

1. Progress and status of the activities to define and improve the acquisition process are reviewed against the plan.
2. Conflicts and issues not resolved at lower levels are addressed.
3. Action items are assigned, reviewed, and tracked to closure.
4. A summary report from each review is prepared and distributed to affected groups and individuals.

User Requirements

A key process area for Level 3: Defined

The purpose of User Requirements is to elicit, analyze, translate, and communicate end user requirements to obtain a better understanding of what is to be acquired.

User requirements activities involve engaging the end user or the end user's representative in ongoing dialogue, eliciting inputs into the development and management of the acquisition's requirements. These requirements provide the basis for understanding and agreement between the end user, the acquisition project team, and the contractor team.

End user needs typically change over time. Project teams need to have a feasible way to incorporate such changes into current and future versions of the products.

Understanding end user requirements begins with the development of the initial set of requirements for the acquisition and ends with the transfer of responsibility for the support of the acquired products.

Goals

- | | |
|---------------|--|
| Goal 1 | End user requirements are obtained, documented, and agreed to by the end user. |
| Goal 2 | End user requirements are accurately incorporated in the requirements of the acquisition. |
| Goal 3 | Changes in end user requirements for the acquisition are accommodated as appropriate. |

Commitment to perform

- | | |
|---------------------|--|
| Commitment 1 | The acquisition organization has a written policy for conducting user requirement activities. |
|---------------------|--|

This policy typically specifies that:

1. User requirements activities are performed in accordance with the project's defined acquisition process.

2. Appropriate techniques are used to elicit and analyze end user requirements.
3. Risks associated with end user requirements are identified.
4. End user requirements are incorporated into the requirements of the acquisition.
5. End user agreement on the requirements of the acquisition is obtained.
6. The end user is kept informed on the status of their requirements throughout the evolution of the acquisition.

Commitment 2 **Responsibility for obtaining and documenting the end user's requirements is designated.**

Ability to perform

Ability 1 **A group that elicits, develops, and maintains an understanding of the end user's requirements exists.**

Ability 2 **Adequate resources are provided for eliciting, developing, and maintaining an understanding of the end user's requirements.**

Resources include funding, staff, equipment, and tools.

Ability 3 **Individuals performing user requirements activities have experience or receive required training.**

Activities performed

Activity 1 **The project team performs its activities in accordance with its documented user requirement plans.**

Activity 2 **The end user's requirements and their evaluation criteria are elicited.**

Some examples of techniques to elicit end user requirements include:

interface control working groups,
technical control working groups,
interim project reviews
user operational scenarios,
prototypes and models,
brainstorming, and
extraction from documentation.

Activity 3 The end user's requirements are analyzed and the results documented.

Some examples of methodologies used to analyze end user requirements include:

quality function deployment,
trade studies,
mathematical techniques,
prototypes, and
user value determination.

Activity 4 Agreement by the end user that acquisition requirements satisfy the end user's requirements is obtained.

Some examples of forums to obtain user concurrence include:

minutes from working group meetings, formal project reviews, focus groups
memorandums of understanding,
project management plans,
operational requirements documents.

Activity 5 The end user's requirements are provided as input to the project's acquisition requirements development and management activities.

Refer to the Requirements Development and Management key process area.

Activity 6 The end user is informed on a regular basis about the status and disposition of their requirements.

Some examples of forums to inform the user include:

working groups,
formal project reviews,
in-process reviews,
status meetings, and
focus groups.

Measurement and analysis

Measurement 1 Measurements are made and used to determine the status of the user's requirements activities.

Some examples of measurements include:

compliance with established processes,
progress towards completion, and
completion of milestones.

Measurement 2 Performance measurements are made and used to characterize and understand the user requirements process capability.

Some examples of measurements include:

effort expended,
time expended, and
funds expended.

Verifying implementation

Verification 1 User requirements activities are reviewed by acquisition organization management on a periodic basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, user requirements activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 User requirements activities are reviewed by the project manager on both a periodic and event driven basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, understanding user needs and expectations activities at an appropriate level of abstraction and in a timely manner. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Project Performance Management

a key process area for Level 3: Defined

The purpose of Project Performance Management is to manage the acquisition project according to a defined acquisition process.

Project Performance Management involves developing the project's defined acquisition process and managing the acquisition using this defined process. The project's defined acquisition process is adapted from the acquisition organization's standard acquisition process to address specific attributes of the project.

The project's management plans are based on the project's defined acquisition process. These plans describe how the project's defined acquisition process will be implemented and managed.

The basic requirements for estimating, planning, and tracking an acquisition project are established in the Acquisition Planning, Project Management, and Contract Tracking and Oversight key process areas. The emphasis in Project Performance Management at Level 3 shifts from reacting to acquisition problems and issues to anticipating these problems and acting to mitigate the risk.

Goals

- | | |
|---------------|--|
| Goal 1 | The project is managed according to a defined acquisition process which was adapted from the acquisition organization's standard acquisition process. |
| Goal 2 | The project team achieves its acquisition objectives. |

Commitment to perform

- | | |
|---------------------|---|
| Commitment 1 | The acquisition organization has a written policy for the planning and managing of the project's acquisition activities. |
|---------------------|---|

This policy typically specifies that:

1. The project's defined acquisition process is developed and documented by adapting the acquisition organization's standard acquisition process according to approved adaptation guidelines.

Refer to Activity 5 of the Process Definition and Maintenance key process area.

2. The project's acquisition activities are planned and performed according to the project's defined acquisition process.
3. Appropriate project measurement data are collected and stored by the project team according to the acquisition organization's acquisition process repository requirements.

Ability to perform

Ability 1

The individuals responsible for managing the acquisition project activities have experience or receive required training.

Experience means, for example, having participated in an acquisition management role on at least one project and having experience in the domain of the application being acquired. Additionally, some individuals should have experience in project planning, organizing, controlling, budgeting, and scheduling.

Activities performed

Activity 1

The project's defined acquisition process is developed and documented by adapting the acquisition organization's standard acquisition process according to the organization's adaptation guidelines.

Refer to Activity 5 of the Process Definition and Maintenance key process area.

Activity 2

The project team develops and maintains the Project Management Plan in accordance with the acquisition organization's standard acquisition process.

Refer to the Acquisition Planning, Project Management, and Contract Tracking and Oversight key process areas.

The Project Management Plan typically addresses:

1. Management of solicitation and proposal evaluation plans.
2. Management of transition to support plans.
3. Provisions for gathering, analyzing, and reporting measurement data needed to manage the acquisition project.
4. Activities for software estimating, planning, and tracking related to the key tasks and work products of the project's defined acquisition process.
5. Readiness and completion criteria established, documented, and used to authorize initiation and determine completion of key tasks.

6. Critical dependencies and paths that are to be reflected in the schedule and tracked on a regular basis.
7. Documented criteria indicating when to review and revise the Project Management Plan.
8. Review and use of acquisition management lessons learned, recorded, and stored in the acquisition organization's acquisition process repository to estimate, plan, track, and re-plan the acquisition project.

Refer to Activity 6 of the Process Definition and Maintenance key process area.

9. A staffing plan that addresses the acquisition project's needs for individuals with special skills and acquisition domain knowledge.
10. Training needs identified and documented to fit the specific needs of the acquisition project.

Refer to the Training Program key process area.

11. Acquisition management plans and processes to be followed in interacting with other groups.
12. Risk management planning.

Refer to Activity 2 of the Acquisition Risk Management key process area.

13. Resources to accomplish the requirements of the Project Management Plan.
14. Management of both organizational and technical interfaces.
15. Adaptation of the acquisition organization's standard acquisition process.

Activity 3 **The project team's acquisition management activities are performed in accordance with the project's defined acquisition process and the Project Management Plan.**

Activity 4 **The project's defined acquisition process is revised as required to remain consistent with current project objectives.**

Activity 5 **The project team coordinates its activities with other organizations and activities supporting the project.**

Activity 6 **The acquisition organization's acquisition process repository is used for project planning, estimating, and management.**

Refer to Activity 6 of the Process Definition and Maintenance key process area.

Activity 7 **Critical dependencies between groups involved in the acquisition are identified, negotiated, and managed.**

- Activity 8** **The project team performs periodic reviews to ensure current and projected needs of the end user will be satisfied.**
- Activity 9** **Measurements are used to determine project team performance and trends analyzed.**

Examples of measurements include:

effort expended over time,
frequency of replanning,
number and magnitude of adverse impacts on the project,
number of requirements changes, and
number of contract changes.

Trend analysis relies on internal and external data.

- Activity 10** **The project team identifies and analyzes risks and identifies specific risk mitigation actions for those risks.**

Refer to Activity 3 of Software Acquisition Planning, Activity 1 of Contract Performance Management, and Activity 5 of Acquisition Risk Management key process areas.

- Activity 11** **The project team's acquisition process assets, acquisition results, and lessons learned are identified, documented, and entered into the acquisition organization's acquisition process repository.**

Measurement and analysis

- Measurement 1** **Measurements are made and used to determine the status of the project performance management activities and resultant products.**

Some examples of measurements include:

compliance with established processes,
progress toward completion, and
completion of milestones.

- Measurement 2** **Performance measurements are made and used to characterize and understand the project performance management process capability.**

Some examples of measurements include:

effort expended,
time expended, and
funds expended.

Verifying implementation

Verification 1 Project performance management activities are reviewed by acquisition organization management on a periodic basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, project performance management activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 Project performance management activities are reviewed by the project manager on both a periodic and event-driven basis.

The review should include the activities performed as specified in the Project Management Plan.

Contract Performance Management

a key process area for Level 3: Defined

The purpose of Contract Performance Management is to implement a defined contract management process, the objective of which is to acquire products that satisfy contract requirements.

Contract Performance Management involves appraising the supplier team's engineering performance and the quality of the evolving products. Based on the results of the appraisals, the acquisition may be adjusted. The process includes evaluation of final products to determine satisfaction of contractual requirements. The emphasis in contract performance management is to be proactive regarding supplier team performance and contract compliance issues and to minimize the effects of these issues. Additional activities include contributing to the project's risk management activities, fostering an environment of mutual cooperation with the supplier, and identifying improvements to the contract performance management process.

The contract performance management process integrates contract performance management activities with other project management activities. Contract Performance Management builds on the Contract Tracking and Oversight and Evaluation key process areas. Contract performance management begins when the contract is awarded and ends at the conclusion of the contract's period of performance.

Goals

- | | |
|---------------|---|
| Goal 1 | The quality of supplier team process, performance, and products is appraised throughout the contract's period of performance to identify risks and take action to mitigate those risks as early as possible. |
| Goal 2 | Contract Performance Management activities intended to foster a cooperative and productive environment among the end user, project team, and the supplier team are implemented. |

Commitment to perform

- | | |
|---------------------|---|
| Commitment 1 | The acquisition organization has a written policy for the performance of contract performance management activities. |
|---------------------|---|

This policy typically specifies that:

1. Contract performance management activities are performed in accordance with the project's defined acquisition process.
2. Appropriate tools and methodologies are used to evaluate the products.
3. Risk analysis and management are included as part of the contract performance management activities.
4. Products must pass a successful evaluation of contract requirements before they are accepted.
5. Product acceptance is dependent on the successful completion of operational evaluation.
6. Evaluation requirements and measurable acceptance criteria are established before the request for proposals is released.
7. The supplier is encouraged to establish a rigorous engineering evaluation process.
8. The project's evaluation planning is updated to reflect changes to the requirements.

Ability to perform

Ability 1

Individuals performing contract performance management activities have experience or receive required training in related acquisition disciplines and contract performance management procedures.

Experience means, for example, having participated on more than one development project including appraising the supplier's planning documents, engineering process, products, and services; having knowledge of current development technologies; and having knowledge in the domain of the application being acquired.

Training includes areas of evaluation, data reduction, and analysis techniques.

Activities performed

Activity 1

The project team performs its activities in accordance with its documented contract performance management plans.

In addition to the planning information called for in the Contract Tracking and Oversight key process area, these plans also typically cover:

1. The guidelines and criteria used in defining the project's contract performance management activities.
2. The activities to be performed and the schedule to perform the activities.

3. Risk management.

Refer to Activity 3 of Acquisition Planning and Activity 1 of the Contract Tracking and Oversight key process areas.

Activity 2 The supplier team's engineering process is appraised periodically and trends analyzed.

Typical activities include:

1. The supplier team's engineering process, practices, methodologies, and procedures are continually appraised for effectiveness and for compliance with contractual requirements.
2. The supplier's quality assurance, configuration management, corrective action, and risk management systems and processes are appraised for compliance with standards and plans to ensure that associated results support/promote attainment of contract objectives and compliance with contractual requirements.
3. Trend analysis of the supplier team's engineering process is performed to detect issues in satisfying contractual requirements as early as possible.

Activity 3 Results of the supplier team's engineering activities are appraised periodically and trends analyzed.

Appraisals conducted typically verify that:

1. The requirements are being developed, documented, maintained, and verified according to the supplier team's engineering process and are traceable to higher level requirements.
2. The product architecture is feasible and will satisfy future system growth and reuse needs.
3. The product design is developed, documented, maintained, and verified according to the supplier's engineering process.
4. The product is developed and documented according to the supplier's engineering process.
5. The documentation that will be used to operate and support the products is developed and maintained according to the supplier's engineering process.
6. The integration of commercial off-the-shelf (COTS) products with developed software is accomplished in accordance with the supplier's engineering process and planning documents.

Activity 4 Results from the process and product trend analyses are used to evaluate the supplier team's performance.

Trend analysis can rely on internal and external data.
--

Activity 5 **As the project team's understanding of the supplier team's engineering process and products improves, the project team may propose changes to their acquisition process.**

1. The project team determines the impact of changes before the changes are implemented.
2. Changes to the acquisition approach are coordinated within the project team and communicated to other affected groups.
3. Adjustments that affect contractual requirements are made through official contracting channels.

Activity 6 **The end user periodically participates in the evaluation of evolving products to determine the satisfaction of operational requirements.**

Refer to Activity 5 of the Evaluation key process area.

Activity 7 **Contract performance management activities are performed to foster a cooperative and productive environment among the end user, project team, and the supplier team.**

Typical activities include:

1. Supporting a mutual understanding of the contract's requirements (and their flow down) between the project team and the supplier team.
2. Maintaining ongoing communications between the project team and the supplier team at appropriate levels.
3. Allowing the supplier to manage the engineering efforts for which it is responsible, including engineering evaluation, with minimal project team interference.
4. Promoting the joint development of solutions to issues by the project team and the supplier team.
5. Requiring that the project team satisfy its commitments to the supplier team, such as review of supplier-generated documentation and timely feedback of the results of project team evaluations of supplier team's performance, products, and services.
6. Maintaining mutual understanding of methods to administer the contract.

Some examples of areas to be addressed include:

maintenance of bi-directional, non-intrusive communications between the project team and the supplier team;
how issues and concerns not resolvable at lower levels will be decided;
methods of identifying and mitigating risks; and
the use of both process and product measurements as a common basis of communication to understand the requirements and the status of the project.

Measurement and analysis

Measurement 1 Measurements are made and used to determine the status of the contract performance management activities and resultant products.

Some examples of measurements include:
compliance with established processes,
progress toward completion, and
completion of milestones.

Measurement 2 Performance measurements are made and used to characterize and understand the contract performance management process capability.

Some examples of measurements include:
effort expended,
time expended, and
funds expended.

Verifying implementation

Verification 1 Contract performance management activities are reviewed by acquisition organization management on a periodic basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, contract performance management activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 Contract performance management activities are reviewed by the project manager on both a periodic and event-driven basis.

Acquisition Risk Management

a key process area for Level 3: Defined

The purpose of Acquisition Risk Management is to identify risks as early as possible, adjust the acquisition strategy to manage those risks, and develop and implement a risk management process as an integral part of the acquisition organization's standard acquisition process. Acquisition risk management begins with the process of defining the acquisition need and terminates when the acquisition is completed. Acquisition risk management becomes an integral part of the solicitation, project performance management, and contract performance management processes.

Acquisition risk management is a two-part process. First, the acquisition strategy identifies the risks associated with the acquisition and the approach is planned based on those risks. Second, a process is employed to manage the risks throughout the acquisition.

Risk identification includes categorization of the risk based on historical data and estimates to determine the impact of each risk on quality, performance, schedule, and cost. The risks are analyzed to determine their impact on acquisition strategy and engineering. Analysis includes determining the driver of each risk area and the impact of the risk so that risk-handling strategies may be proposed and tested.

Acquisition risk management is planned through the Acquisition Risk Management Plan that details the processes to take place in acquisition planning and acquisition management. The Acquisition Risk Management Plan describes the management actions and procedures to identify, analyze, and rank order risks, and the risk handling methods to be applied.

Goals

- | | |
|---------------|---|
| Goal 1 | Project-wide participation in the identification and mitigation of risks is encouraged. |
| Goal 2 | The project team's defined acquisition process provides for the identification, analysis, and mitigation of risks for all project functions. |
| Goal 3 | Project reviews include the status of identified risks. |

Commitment to perform

Commitment 1 The acquisition organization has a written policy for the management of acquisition risk.

This policy typically specifies that:

1. Risk identification is performed throughout the project life cycle in accordance with the project's defined acquisition process.
2. Risk management activities involve the project team, end user, and the supplier team as appropriate.
3. Risk management is a positive and proactive part of acquisition.
4. Risk information is communicated throughout the project team.

Commitment 2 Responsibility for acquisition risk management activities is designated.

Ability to perform

Ability 1 A group that performs the coordination of acquisition risk management activities exists.

Ability 2 Adequate resources are provided for acquisition risk management activities.

Resources include funding, staff, equipment, and tools.

Ability 3 Individuals performing acquisition risk management activities have experience or receive required training.

Experience means, for example, having participated in an acquisition management role and having applied risk management techniques on at least one project and having experience in the domain of the application being acquired.

Activities performed

Activity 1 Acquisition risk management activities are integrated into acquisition planning.

Risk management includes risk identification, analysis, planning, tracking, and controlling.
--

The acquisition strategy evolves based on risk identification and analysis.

Refer to Activity 3 of the Acquisition Planning key process area.

Activity 2

The Acquisition Risk Management Plan is developed in accordance with the project's defined acquisition process.

The Acquisition Risk Management Plan typically addresses:

1. The processes and associated plans for identifying, analyzing, mitigation, tracking and controlling risks, and summary of methods and tools to be used.
2. Assumptions, constraints, and policies governing the projects risk management activities.
3. Communication framework for managing the risk processes, including:
4. Identification of critical dependencies and paths that are to be reflected in the schedule and tracked on a regular basis.
5. Procedures to be followed in interacting with other groups.
6. Mechanisms for reporting risk management activities.
7. The process for managing and controlling the Acquisition Risk Management Plan, with documented criteria indicating when to review and revise the plan.
8. Review and use of risk management lessons learned, recorded, and stored in the acquisition organization's acquisition process repository to estimate, plan, track, and re-plan the risk management activities.

Refer to Activity 6 of the Process Definition and Maintenance key process area.

9. A staffing plan that addresses the acquisition project's needs for individuals with special skills for risk activities.
10. Resources and budgets to accomplish the requirements of the Acquisition Risk Management Plan.
11. Training needs identified and documented to fit the specific needs of the acquisition project for risks.

Refer to the Training Program key process area.

12. Provisions for gathering, analyzing, and reporting measurement data needed to manage the acquisition risk activities.

Refer to Activity 4 of the Acquisition Planning key process area.

- Activity 3** **The project team performs its acquisition risk management activities in accordance with its documented plans.**
- Activity 4** **The project team encourages project-wide participation in the identification and mitigation of risks.**
1. Mitigation plans and decisions are predicated upon key project milestones.
 2. Risks are presented, discussed, and action taken in a non-threatening environment.
 3. Where appropriate, research on individual risks is authorized and encouraged.
- Activity 5** **Risk management is conducted as an integral part of the solicitation, user requirements, project performance management, and contract performance management processes.**
- Refer to Activity 1 of Solicitation, Activities 2 and 10 of Project Performance Management, and Activities 1 and 2 of the Contract Performance Management key process areas.*
- Activity 6** **Acquisition risks are analyzed, tracked, and resolved or controlled until mitigated.**
- These actions typically include:
1. Tracking the status of the risks and planned mitigations.
 2. Reporting of the updated risk assessments.
 3. Planned mitigation actions are maintained current.
- Activity 7** **Project reviews include the status of identified risks.**
- Items reported typically include:
1. Changes in the priority of risks.
 2. Changes in mitigation plans.
 3. New risks identified.
- Refer to Activity 10 of the Project Performance Management key process area.*

Measurement and analysis

- Measurement 1** **Measurements are made and used to determine the status of the acquisition risk management activities and resultant products.**

Some examples of measurements include:
compliance with established processes,
progress toward completion, and
completion of milestones.

Measurement 2 **Performance measurements are made and used to characterize and understand the acquisition risk management process capability.**

Some examples of measurements include:
effort expended,
time expended, and
funds expended.

Verifying implementation

Verification 1 **Acquisition risk management activities are reviewed by acquisition organization management on a periodic basis.**

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, acquisition risk management activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 **Acquisition risk management activities are reviewed by the project manager on both a periodic and event-driven basis.**

Each review should include the activities performed as specified in the Acquisition Risk Management Plan.

Training Program Management

a key process area for Level 3: Defined

The purpose of Training Program Management is to ensure the development of the skills and knowledge of individuals so they can perform their acquisition roles effectively and efficiently.

Training Program Management involves appraisal of training requirements at the acquisition organization, project, and individual levels. Training program management surveys the current and future skill needs and determines how these skills will be obtained. Current weaknesses throughout the acquisition organization are understood and plans are developed to systematically address the weaknesses.

Some skills are effectively and efficiently imparted through informal vehicles, whereas other skills need more formal training vehicles to be effectively and efficiently imparted. The appropriate vehicles are selected and used.

Members of the acquisition organization are schooled in the standard acquisition process, the project, the domain of the products to be acquired, and in the skills and knowledge needed to perform their jobs effectively. Members effectively use, or are prepared to use, the capabilities and features of the existing and planned work environment. The project teams become more effective through a better understanding of their work processes.

This key process area covers the group that has oversight of the training function. The processes identifying specific training topics (e.g., knowledge or skills needed) are contained in the common feature "Ability to perform" of the individual key process areas.

Goals

- | | |
|---------------|--|
| Goal 1 | Training required for the projects to achieve their acquisition objectives is identified and provided. |
| Goal 2 | The training program satisfies the acquisition organization's training needs, including training on the standard acquisition process. |

Commitment to perform

- | | |
|---------------------|---|
| Commitment 1 | The acquisition organization has a written policy for satisfying its training needs. |
|---------------------|---|

This policy typically specifies that:

1. The needed skills, knowledge, and abilities are identified for each acquisition managerial and technical role within this model.
2. The training program is developed to build the skill base of the acquisition organization, to fill the specific needs of the acquisition projects, and to develop the skills of individuals.
3. Training is provided from within the acquisition organization or obtained from outside the acquisition organization when appropriate.

Some examples of external training sources include:

end user-provided training,
commercially available training courses,
academic programs,
professional conferences, and
seminars.

4. Training vehicles for imparting skills and knowledge are identified, approved, and managed.

Some examples of training vehicles include:

classroom training,
computer-aided instruction,
guided self-study,
formal apprenticeship and mentoring programs, and
facilitated videos.

Commitment 2 Responsibility for implementing the acquisition organization's training program is designated.

Ability to perform

Ability 1 A group that fulfills the training needs of the acquisition organization exists.

The members of the training group may include full-time or part-time instructors drawn from the organization and from external sources.

Ability 2 Adequate resources are provided for training program management activities.

1. Resources include funding, staff, equipment, and tools.
2. Appropriate facilities are made available to conduct training.
 - ▶ Classroom training facilities should be separated from the students' work environments to minimize interruptions.

- Where appropriate, training is conducted in settings that closely resemble actual performance conditions and includes activities to simulate actual work situations.

Ability 3 **Members of the training group have the necessary skills and knowledge to perform their training activities.**

Some examples of ways to provide these skills and knowledge include:
training in instructional techniques and
refresher training in the subject matter.

Ability 4 **Acquisition management personnel receive orientation on the training program.**

Some examples of topics for orientation include:
corporate training program objectives and plan,
process for determination of training needs,
methods for providing required training, and
identification of training sources.

Activities performed

Activity 1 **The acquisition organization's training program is planned, developed, implemented, and maintained to support the organization's training requirements.**

Some examples of training program elements include:
the acquisition organization's training plan,
training materials,
development or procurement of training,
conduct of training,
training facilities,
appraisal of training, and
maintaining training records.

The acquisition organization's training program typically covers:

1. Training senior management in the technologies and strategies that are being used for acquisition management.
2. The set of skills needed and when those skills are needed.
3. Training that is required, for whom it is required, and when it is required.

Training for individuals is tied to their work responsibilities such that on-the-job activities or outside experience will reinforce the training within a reasonable time after receiving the training.

4. Developing individual training plans.

5. How training will be provided.

The training may be provided by the project, by the acquisition organization's training program, or by an external group.

Activity 2

Each acquisition project identifies specific training needs and develops a training plan in accordance with training program procedures.

The project's training plan typically covers:

1. The set of skills needed and when those skills are needed.
2. Skills for which training is required and the skills that will be obtained via other vehicles.
3. Training that is required, for whom it is required, and when it is required.

Training for individuals is tied to their work responsibilities such that on-the-job activities or outside experience will reinforce the training within a reasonable time after receiving the training.

4. How training will be provided with a breakdown of resources required to provide this training.

The training may be provided by the project, by the organization's training program, or by an external group.

5. The requirement that the acquisition project's training plans undergo a peer review.

Refer to Activity 4 of the Software Acquisition Planning key process area.

Activity 3

Acquisition training for the acquisition organization is provided in accordance with the organization's training program.

Activity 4

A waiver procedure for required training is established and used to determine whether individuals already possess the knowledge and skills required to perform their designated acquisition roles.

Activity 5

Training records are maintained.

Some of the records to be maintained are:

1. All students who successfully complete each training course or other approved training activity.
2. All students who successfully complete their designated required training as specified in their training plan.
3. Successfully completed training.

Activity 6

Measurements are used to determine the quality of the training program.

Some examples of measurements include:

reviews of the courses from the students,
reviews of the class from the instructor, and
feedback from the managers.

Measurement and analysis

Measurement 1 Measurements are made and used to determine the status of the training program management activities and resultant products.

Some examples of measurements include:

compliance with established processes,
progress toward completion, and
completion of milestones.

Measurement 2 Performance measurements are made and used to characterize and understand the training program management process capability.

Some examples of measurements include:

effort expended,
time expended, and
funds expended.

Verifying implementation

Verification 1 Training program management activities are reviewed by organization management on a periodic basis.

The primary purpose of these reviews by organization management is to provide awareness of, and insight into, training program activities at an appropriate level of abstraction. The reviews verify that organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Level 4 - The Quantitative Level

At the Quantitative Level, the project team sets quantitative quality objectives for processes and products. A process is established to provide a quantitative foundation for evaluating project processes and products.

Project teams achieve control over acquisition processes and products by narrowing the variation in project performance to within acceptable quantitative boundaries. Data on the defined acquisition process and variations outside the acceptable quantitative boundaries are used to adjust the process to prevent recurrence of deficiencies. An acquisition organization-wide process repository provides for the collection and analysis of data from the projects' defined acquisition processes.

The process capability of Level 4 acquisition organizations can be summarized as measured and operating within measurable limits. This level of process capability allows an organization to predict process and product quality trends within the quantitative bounds of these limits. When these limits are exceeded, action is taken to correct the situation.

Level 4 key process areas are:

- Quantitative Process Management
- Quantitative Acquisition Management

Quantitative Process Management

a key process area for Level 4: Quantitative

The purpose of Quantitative Process Management is to quantitatively control the project's performance resulting from implementation of the acquisition process. Projects fully implementing quantitative process management will have stable processes that are under quantitative control. Additionally, the capability of the acquisition organization's standard acquisition process is defined quantitatively.

Quantitative Process Management involves each project team setting performance objectives, measuring performance, analyzing results, and making adjustments to maintain performance within acceptable limits. Performance variations (i.e., variations attributable to specific implementations of the process) are measured and actions taken to bring performance within acceptable limits. When the project team's performance is stabilized within acceptable limits, the defined acquisition process, the associated measurements, and the acceptable performance limits are baselined to permit quantitative control of the project team's performance.

The acquisition organization collects performance data from the acquisition projects and uses these data to define the capability of its standard acquisition process (see the Process Definition and Maintenance key process area). The capability of the acquisition organization's standard acquisition process is indicative of the performance that can be expected from the next acquisition project undertaken. These capability data are, in turn, used by the acquisition project teams to set their performance objectives and to analyze the performance of their defined acquisition processes. The capability data are also used by the project teams in adapting the acquisition organization's standard acquisition process to a particular acquisition.

Goals

- | | |
|---------------|---|
| Goal 1 | The performance of each project is quantitatively measured, managed, and controlled. |
| Goal 2 | The capability of the acquisition organization's standard acquisition process is analyzed and defined in quantitative terms. |

Commitment to perform

- | | |
|---------------------|---|
| Commitment 1 | The acquisition organization has a written policy for the measurement and quantitative control of acquisition process performance. |
|---------------------|---|

The term "quantitative control" implies any quantitative or statistically based technique appropriate for analyzing an acquisition process, identifying causes of process performance variations, and adjusting the process to bring performance within prescribed limits.

This policy typically specifies that:

1. Each project team plans and implements quantitative control of its defined acquisition process.
2. Access to sensitive data is appropriately controlled.

Commitment 2 The acquisition organization has a written policy for analysis of the capability of its standard acquisition process.

This policy typically specifies that:

1. Each project team's measurements of process performance are analyzed to establish and maintain a process capability baseline for the acquisition organization's standard acquisition process.
 - ▶ The process capability baseline includes:
 - * The description of the acquisition organization's standard acquisition process.
 - * The standard definitions of the measurements.
 - * The expected range of values for the measurements.
2. The acquisition organization's acquisition process capability baseline is used by each project team in establishing its process performance objectives.

Ability to perform

Ability 1 Adequate resources are provided for quantitative process management activities.

Resources include funds, staff, equipment, and tools.

- ▶ Tools to support quantitative process management activities are made available.

Some examples of quantitative process management tools include:

project management systems,
cost and schedule control systems,
requirements management systems,
database systems,
quantitative analysis packages, and
deficiency tracking packages.

Ability 2 **Acquisition organization management support exists for collecting, recording, storing, and analyzing process and product measurement data.**

Ability 3 **The individuals implementing or supporting quantitative process management activities have experience or receive required training.**

Experience means, for example, having participated in an acquisition management role on at least one project and having a minimum of three years experience in acquisition, measurement, and statistical process control.

Some examples of experience or training include:

defining and performing the acquisition process;
modeling and analyzing the acquisition process;
selecting, collecting, and verifying process measurement data;
applying basic quantitative methods and analysis techniques;
and
defining quantitative objectives for process management.

Ability 4 **The members of the project team and groups supporting the acquisition project receive orientation on the objectives and values of quantitative process management.**

Activities performed

Activity 1 **The acquisition organization's acquisition process capability baseline is defined in quantitative terms and is maintained according to a written procedure.**

This procedure typically specifies that:

1. Project teams' process performance is analyzed to establish the acquisition organization's quantitative process capability baseline.
2. Process capability trends for the acquisition organization's standard acquisition process are examined to predict likely deficiencies or opportunities for improvements.

Some examples of using measured capability trends include:

predicting the occurrence of project deficiencies and comparing the predictions to actuals and
predicting the distribution and severity of deficiencies remaining in a project team work product
based on data from reviews.

3. Changes to the acquisition organization's standard acquisition process are tracked and analyzed to determine their effect on the quantitative process capability baseline.

Activity 2 **Each project team's quantitative goals and objectives are derived from the acquisition organization's quantitative process capability baseline.**

Activity 3 **Each project team performs its activities in accordance with its documented quantitative process management plans.**

The plans typically cover:

1. The goals and objectives of the project team's quantitative process management activities.
2. The acquisition tasks or other acquisition tasks that will be measured and analyzed.

The data collection and the quantitative analyses strategy are based on the project's defined acquisition process.

3. The instrumentation of the project's defined acquisition process.

The instrumentation is based on the acquisition organization's measurement program, the description of the acquisition organization's standard acquisition process, and the description of the project's defined acquisition process.

4. The quantitative process management activities to be performed and the schedule for these activities.

In addition to current organizational and project needs, measurements that may be useful to future efforts may be included.

5. The groups and individuals responsible for the quantitative process management activities.
6. The resources required to perform the quantitative process management activities, including staff and tools.
7. The procedures to be followed in performing the quantitative process management activities.

Activity 4 **The measurement data used to quantitatively control the project's defined acquisition process are collected and analyzed in accordance with the acquisition organization's standard acquisition process.**

Some examples of measurement data include:

effort, schedule, and cost estimates used in the solicitation phase;

actual project data on software size, effort, schedule, and cost;
project team productivity data (e.g., staff hours expended, document pages reviewed, and requirements normally tested);
project team quality measurements (e.g., number and severity of deficiencies found in the project requirements and project team work products); and
timeliness of project team work products.

Project team work products are those products that are produced by the project team as it executes the project's defined acquisition process (e.g., solicitation, acquisition plans, document reviews). Project team work products are not the deliverables, products, end items, or other output produced by the supplier in satisfaction of the contract.

The process typically specifies that:

1. The measurement data collected support the acquisition organization's and the project team's measurement objectives.
2. The specific measurement data to be collected, their precise definitions, the intended use and analysis of each measurement, and the process control points at which they are collected are defined.
3. The measurements cover the properties of the acquisition process activities and major acquisition work products.
4. The verification of each project's measurement data is independently determined.
5. The collected measurement data are stored in the acquisition organization's acquisition process repository as appropriate.

Refer to Activity 6 of the Process Definition and Maintenance key process area.

Activity 5

Data from each project's defined acquisition process is collected, analyzed, and quantitatively controlled according to the project's quantitative process management plans.

The plans typically specify that:

1. Specific data analysis activities are predefined.

Some examples of items analyzed include:

input data required,
tools used,
data manipulations performed,
information to be derived,
decision criteria used in performing the analysis, and
criteria for deciding what actions to take as a result of the analysis.

2. Measurement data on the process activities throughout the project's defined acquisition process are identified, collected, and analyzed.
3. The acceptable limits for each measurement are defined.

An example of establishing acceptable limits is to calculate the historical standard deviation from the mean performance of the process.

4. The actual values of each measurement are compared to the acceptable limits.
5. Adjustments are made to bring process performance in line with the established acceptable limits.
6. Each project team's acquisition process performance is established for the:
 - ▶ Definition of the measurements.
 - ▶ Actual measurement data.
 - ▶ Acceptable limits for the measurements.
7. The process performance for the acquisition project team is managed and controlled.

Activity 6 **Causal analysis is conducted on an event driven and periodic basis to determine special causes of variances from the project's defined acquisition quantitative process goals and objectives.**

An example of a method to determine special causes is cause/effect analysis.

Activity 7 **Changes in the project's defined acquisition process are implemented to correct special causes of variance.**

Activity 8 **Reports documenting the results of the project team's quantitative process management activities are prepared and recorded in the acquisition organization's process repository.**

Refer to the Process Definition and Maintenance key process area for incorporating process data in the repository.

Measurement and analysis

Measurement 1 **Measurements are made and used to determine the status of the quantitative process management activities and resultant products.**

Some examples of measurements include:

compliance with established processes,
progress toward completion, and
completion of milestones.

Measurement 2 **Performance measurements are made and used to characterize and understand the quantitative process management process capability.**

Some examples of measurements include:

effort expended,

time expended, and
funds expended.

Measurement 3 Measurements are made and used to quantitatively determine the quality of the resultant products against established quality objectives.

Verifying implementation

Verification 1 Quantitative process management activities are reviewed by acquisition organization management on a periodic basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, quantitative process management activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 Each project team's quantitative process management activities are reviewed by the project manager on both a periodic and event-driven basis.

This review may be conducted in conjunction with project management oversight reviews, such as those conducted for the Project Performance Management and Contract Performance Management key process areas.

Quantitative Acquisition Management

a key process area for Level 4: Quantitative

The purpose of Quantitative Acquisition Management is to manage the contractual effort through the application of quantitative methods.

Quantitative Acquisition Management involves utilizing process and product measurements as an intrinsic part of management review and oversight to quantitatively manage the acquisition of products.

As the acquisition organization continues to attain higher levels of maturity there is a transition to quantitative methods. This transition is marked by the involvement of all levels of acquisition management. The result represents an advance from contract performance management to acquisition management using quantitative methods. Another result of this transition is an expected increase in the quality of acquired products.

The quantitative acquisition management process is integrated with quantitative process management. The actions of quantitative process management at the project level and across the acquisition organization are integral to acquisition management.

Goals

- | | |
|---------------|---|
| Goal 1 | Quantitative objectives for the acquired products are defined. |
| Goal 2 | The contracted effort is managed quantitatively. |

Commitment to perform

- | | |
|---------------------|---|
| Commitment 1 | The acquisition organization has a written policy for quantitatively managing the acquisition of products. |
|---------------------|---|

The term "quantitative management" implies using quantitative or statistically based techniques for analyzing the acquired products, identifying causes of performance variations, and making adjustments to bring the products within prescribed limits.

This policy typically specifies that:

1. Each project's defined acquisition process calls for planning and implementing quantitative control of its acquisition.

2. Each project defines quantitative objectives for the acquisition of products and collects measurements based on the project's defined acquisition process.

Commitment 2 The acquisition organization has a written policy that incorporates quantitative methods into management review and oversight activities.

Ability to perform

Ability 1 Project team personnel have experience and are trained in quantitative methods.

Experience means, for example, having participated in an acquisition where quantitative methods have been applied to the process and products of the acquisition.

Ability 2 The members of the project team and groups supporting the acquisition project receive orientation on the goals and values of quantitative methods.

Activities performed

Activity 1 Each project team performs its activities in accordance with its documented quantitative acquisition management plans.

These plans typically cover:

1. Quantitative objectives for acquired products.
2. Quantitative methods used to implement management practices.
3. Methods for the collection of data for the measurement of acquired products.
4. Analysis of data to determine deviations from stated objectives.
5. The resources required to perform collection and analysis of quantitative measures.
6. The quality attributes expected in acquired products.

Some examples of quality attributes are:

functionality,
reliability,
reusability,
maintainability, and
usability.

Activity 2 The quantitative objectives for each project's products are defined.

1. Attributes are identified that indicate how well the products will perform or how well they will be engineered and maintained.
2. Measurable values (required and desired) are defined for each attribute.
3. The methods to measure the attributes are identified.

Activity 3 The quantitative objectives for each project's products are incorporated into the solicitation package and resulting contract according to the project's defined acquisition process.

The process typically includes contract mechanisms that provide the project team sufficient data to allow measurement and analysis of products.

Activity 4 Each project's evolving products are measured, analyzed, and compared to the project's established quantitative objectives.

Acquisition management uses the results of these actions to take corrective actions to the project's defined acquisition process in order to ensure that the project's products are acquired in accordance with established objectives.

Refer to Activities 2, 3, and 4 of the Quantitative Process Management key process area.

Activity 5 The project team utilizes quantitative measurements as a normal part of management review and oversight of acquired products.

Some of the project management areas that are tracked using quantitative process and product measures are:

1. Risk management.
2. Solicitation.
3. Evaluation.
4. Requirements development and management.

Activity 6 Causal analysis is conducted on an event driven and periodic basis to determine special causes of variances from the projects' quantitative objectives.

An example of a method to determine special causes is cause/effect analysis.

Activity 7 Changes are implemented to eliminate special causes of variance.

Changes are typically made to the contract requirements and the project's defined acquisition process.

Refer to Activity 5 of the Contract Performance Management and Activities 7 and 8 of the Quantitative Process Management key process areas.

Measurement and analysis

Measurement 1 Measurements are made and used to determine the status of the quantitative acquisition management activities and resultant products.

Some examples of measurements include:

compliance with established processes,
progress toward completion, and
completion of milestones.

Measurement 2 Performance measurements are made and used to characterize and understand the quantitative acquisition management process capability.

Some examples of measurements include:

effort expended,
time expended, and
funds expended.

Measurement 3 Measurements are made and used to quantitatively determine the quality of the resultant products against established quality objectives.

Verifying implementation

Verification 1 Quantitative acquisition management activities are reviewed by acquisition organization management on a periodic basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, quantitative acquisition management activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 Quantitative acquisition management activities are reviewed by the project manager on both a periodic and event-driven basis.

Level 5 - The Optimizing Level

At the Optimizing Level, the acquisition organization is focused on continuous process improvement. An acquisition organization has the means to identify processes that are candidates for optimization. Statistical evidence is available to analyze process effectiveness and is used to refine policies. Technological innovations that exploit the best acquisition management and engineering practices are identified, appraised, and institutionalized.

Level 5 acquisition organizations are continuously striving to reduce variation in performance while increasing their level of performance. Improvement occurs both by incremental advancements in the existing mechanisms and by innovations using new technologies and techniques.

Level 5 key process areas are:

- Continuous Process Improvement
- Acquisition Innovation Management

Continuous Process Improvement

a key process area for Level 5: Optimizing

The purpose of Continuous Process Improvement is to evolve the acquisition processes used in the acquisition organization through managed continuous process improvement. Quantitative objectives for the acquisition organization's standard acquisition process and the projects' defined acquisition processes are the targets of the improvement activity.

Continuous Process Improvement involves defining quantitative process improvement objectives with the involvement and sponsorship of acquisition organization management. It is a continuous effort to proactively and systematically identify, appraise, and implement improvements to the acquisition organization's standard acquisition process and the projects' defined acquisition processes.

The commitment to continuous process improvement is acquisition organization wide. Training and incentive programs are established to encourage and enable all acquisition organization personnel to participate in the acquisition continuous process improvement activities. Improvement opportunities are identified and appraised in terms of how well they move the acquisition organization and its projects toward acquisition continuous process improvement objectives.

When acquisition process improvements are approved for normal practice, the acquisition organization's standard acquisition process and the projects' defined acquisition processes are revised. The Process Definition and Maintenance key process area defines the actions for changing the acquisition organization's standard acquisition process. The Project Performance Management key process area defines the actions for changing the projects' defined acquisition processes.

The Acquisition Innovation Management key process area defines the actions for adopting and transforming new techniques and technologies into the acquisition organization.

Goals

- | | |
|---------------|---|
| Goal 1 | Participation in continuous process improvement activities is acquisition organization wide. |
| Goal 2 | The acquisition organization's standard acquisition process and the projects' defined acquisition processes are improved continuously. |

Commitment to perform

Commitment 1 The acquisition organization has a written policy for the implementation of acquisition process improvements.

This policy typically specifies that:

1. The acquisition organization has quantitative objectives for improving the process effectiveness of its standard acquisition process.
2. The acquisition organization's acquisition process improvement activities are directed toward improving the quality of project team products and increasing project team productivity.
3. All of the acquisition organization's personnel are expected to participate in improving the acquisition processes.

Commitment 2 Acquisition organization management actively sponsors process improvement activities.

Acquisition organization management:

1. Establishes the organization's strategic objectives and plans for process improvement.
2. Allocates resources for process improvement activities.
3. Reviews and approves the process improvement plans and objectives.
4. Tracks performance of the continuous process improvement activities against their defined objectives.
5. Maintains a consistent priority focus on process improvement in the face of project crises.
6. Ensures that process improvement issues are resolved promptly.
7. Rewards participation in the process improvement activities.

Ability to perform

Ability 1 Adequate resources are provided for continuous process improvement activities.

Resources include funding, staff, equipment, and tools.

Experienced individuals who have expertise in defining and analyzing acquisition processes are made available to help the acquisition organization in its process improvement activities.

Ability 2 Acquisition organization personnel receive required training in continuous process improvement.

Some examples of training for acquisition management personnel include:

the principles of process improvement, setting and tracking objectives for process improvement, motivation and team building in a continuous process improvement environment, managing technological and organizational change, team building, and teamwork skills as applied to continuous process improvement.

Some examples of training for project personnel include:
--

the principles of quality and process improvement and the procedures for proposing process improvement.
--

Activities performed

Activity 1 The acquisition organization performs its activities in accordance with its documented continuous process improvement plans.

The plans typically:

1. Identify the resources required.
2. Present the quantitative short-term and long-term objectives for acquisition process performance and improvement.
3. Specify the procedures for:
 - ▶ The acquisition organization managers overseeing the process improvement activities.
 - ▶ The acquisition managers planning and coordinating process improvement activities.

- ▶ Individuals and project teams identifying, appraising, implementing, and evaluating acquisition process improvements.
 - ▶ The teams developing process improvements for assigned acquisition process areas.
4. Specify the administrative and support procedures required to maintain process improvement.
 - ▶ Administrative procedures to encourage participation in and facilitate the process improvement activities are included.
 - ▶ Procedures for the oversight and review of the process improvement activities by administrative personnel are included.
 - ▶ Procedures for the recognition of the roles and contribution of personnel to process improvement are included.
 5. Are reviewed and approved by acquisition organization management.
 6. Are managed and controlled.

Activity 2

The process improvement group coordinates process improvement activities throughout the acquisition organization to facilitate organization-wide participation.

The process improvement group:

1. Coordinates the definition of quantitative objectives for acquisition process performance and improvement and reviews the objectives with acquisition organization management for its endorsement.
2. Defines the measurement plans for acquisition process performance.
3. Participates in the effort to define the acquisition organization's training needs for process improvement and supports the development and presentation of training course materials.
4. Defines and maintains the procedures for handling process improvement proposals.
5. Reviews process improvement proposals and coordinates actions for these proposals.
6. Tracks status, accomplishments, and participation in the process improvement activities and periodically reports the results to acquisition organization management.
7. Reviews, approves, manages, and controls any changes to the acquisition organization's standard acquisition process.
8. Defines, establishes, and maintains the process improvement records.

Refer to the Process Definition and Maintenance key process area for an introduction to the acquisition process improvement group and the acquisition organization's standard acquisition process.

Activity 3 **Causal analysis is conducted on a periodic basis to determine common causes of variances from acquisition organization's standard acquisition process.**

Activity 4 **Changes in the acquisition organization's standard acquisition process are implemented to correct common causes of variance.**

Activity 5 **Appropriate process improvements are continuously transferred into practice according to a written procedure.**

This procedure typically specifies that:

1. Process improvement proposals are submitted.

The process improvement proposals may be submitted at any time, by any member of the organization, and may address any of the acquisition processes or the area of process improvement.

2. Each process improvement proposal is evaluated, the expected benefits are determined, a decision is made whether to implement the proposal, and the decision rationale is documented.
3. Implementation of the approved process improvement actions is assigned and planned.
4. The status of each process improvement proposal is tracked.
5. Completed process improvement actions are reviewed, verified, and approved before closure.
6. Submitters of process improvement proposals receive:
 - ▶ Prompt acknowledgment of their proposals.
 - ▶ Notification of the disposition of their proposals.
7. Appropriate process changes are incorporated into the acquisition organization's standard acquisition process.

Refer to Activities 2, 3, and 4 of the Process Definition and Maintenance key process area.

8. Appropriate changes are incorporated into the projects' defined acquisition processes.

Refer to Activity 4 of the Project Performance Management key process area.

Activity 6 **Records of process improvement activities are maintained in the acquisition organization's repository for acquisition process information.**

1. Information about the initiation, status, and implementation of the process improvement proposals is maintained.
2. Historical data are maintained and reports produced on process improvement activities and results.

Some examples of records and reports include the:

projects' productivity, quality, and schedule performances;
projects' deficiency histories;
organizational quality and productivity trends; and
cost, schedule, and productivity of acquisition process definition and maintenance.

Refer to Activity 6 of the Process Definition and Maintenance key process area.

Measurement and analysis

Measurement 1 Measurements are made and used to determine the status of the continuous process improvement activities and resultant products.

Some examples of measurements include:

compliance with established processes,
progress toward completion, and
completion of milestones.

Measurement 2 Performance measurements are made and used to characterize and understand the continuous process improvement process capability .

Some examples of measurements include:

effort expended,
time expended, and
funds expended.

Measurement 3 Measurements are made and used to quantitatively determine the quality of the resultant products against established quality objectives.

Verifying implementation

Verification 1 Continuous process improvement activities are reviewed by acquisition organization management on a periodic basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, continuous process improvement activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Some examples of review subjects include:

participation in the continuous process improvement activities,
process performance,
needed changes in objectives,
issues, and
revisions to the continuous process improvement plans as appropriate.

Verification 2 Acquisition organization managers and project managers receive feedback on the status and results of continuous process improvement activities.

Feedback is provided on a periodic or event-driven basis and includes:

1. A summary of the major continuous process improvement activities.
2. Significant innovations and actions taken to address continuous process improvement.
3. A summary status of process improvement proposals that are submitted, opened, and completed or closed.
4. Reports on the effectiveness of implemented process improvements.

Acquisition Innovation Management

a key process area for Level 5: Optimizing

The purpose of Acquisition Innovation Management is to continually improve the acquisition process through the adoption and transfer of new techniques and technologies. Acquisition innovation management is a primary responsibility of the acquisition organization; however, the adoption activity may be carried out through individual acquisition projects. While a project can act by itself, the environment for adoption should be fostered and led by the acquisition organization.

Acquisition Innovation Management involves the identification, appraisal, implementation, adoption, and transfer of new techniques and technologies that support the acquisition process.

The focus is on improving the acquisition process through the adoption and implementation of new techniques and technologies. Adoption of new techniques and technologies is accomplished in concert with continuous process improvement (refer to the Continuous Process Improvement key process area).

Acquisition innovation management of new techniques and technologies encompasses a range of possibilities. These techniques and technologies are those that are new on the horizon or are new to the acquisition. They may range from introduction of a new technique to the project (such as automated documentation) to adoption of a new management strategy (e.g., product line) at the acquisition organization level. The acquisition organization and the project act in cooperation to implement new techniques and technologies that may provide a specific benefit to the project, as well as an overall benefit to the organization.

Goals

- | | |
|---------------|---|
| Goal 1 | The acquisition organization proactively adopts and implements new techniques and technologies to improve the standard acquisition process and acquisition management. |
| Goal 2 | Participation in the acquisition innovation management process is organization wide. |

Commitment to perform

Commitment 1 **The acquisition organization has a written policy for acquisition innovation management activities.**

This policy typically specifies that:

1. New techniques and technologies for possible implementation in the acquisition organization's standard acquisition process are continually appraised.
2. New techniques and technologies to determine their value, cost, risk, and benefit to the acquisition process are appraised.
3. Implementation of new techniques and technologies is managed and controlled.

Commitment 2 **Acquisition organization management sponsors, actively supports, and provides leadership for acquisition innovation management.**

Commitment 3 **Responsibility for acquisition innovation management activities is designated.**

Ability to perform

Ability 1 **A group that performs and coordinates the acquisition innovation management activities for the acquisition organization exists.**

Ability 2 **Adequate resources are provided for acquisition innovation management activities.**

Resources include funding, staff, equipment, and tools.

Ability 3 **Individuals performing acquisition innovation management activities have experience.**

Experience means, for example, having had multiple acquisition management roles on several projects, understanding the application of techniques and technologies in the acquisition process, and understanding the objectives of the acquisition organization.

Activities performed

Activity 1 **The acquisition organization and each project perform their activities according to their respective documented acquisition innovation management plans.**

The plans typically cover:

1. The appraisal of new techniques and technologies to determine their applicability and appropriateness for the acquisition organization.

Some examples of new techniques and technologies include:

the use of a new documentation scheme,
the employment of new evaluation methods,
the employment of new acquisition paradigms,
the employment of asset management (reusable components),
the implementation of software architecture managed development, and
the use of product line implementation and management.

2. The resources required.
3. Assignment of responsibilities.
4. Review and appraisal of the acquisition innovation management activities.
5. The detailing of specific implementation and evaluation practices and procedures.
6. Preparation of process improvement proposals.

Refer to Activities 1 and 5 of the Continuous Process Improvement key process area.

Activity 2 **The group responsible for conducting acquisition innovation management activities conducts routine and periodic appraisals of new techniques and technologies as candidates for inclusion in the acquisition organization's standard acquisition process.**

New approaches and technologies are appraised to determine their effect on quality and productivity and results are reported to acquisition organization management.

Refer to Activities 2 and 5 of the Continuous Process Improvement key process area.

Activity 3 **The group responsible for conducting acquisition innovation management adapts, pilots, and includes new techniques and technologies beneficial to the acquisition organization into the standard acquisition process.**

Activity 4 **Piloted efforts assigned to project teams are performed in accordance with its documented acquisition innovation management plans.**

The plans typically cover:

1. Management of the implementation process for the inclusion of the new technique or technology.
2. Implementation process of the adopted technique or technology.
3. Evaluation of the effect of the implemented technique or technology.
4. Resources needed to manage the implementation of the activity.

Activity 5 **The acquisition organization, working with the projects, implements activities to foster an organization-wide environment that facilitates adoption of initiatives beneficial to the acquisition organization.****Activity 6** **Acquisition management personnel are kept informed of new technologies.**

1. Information on new techniques and technologies is made available.
2. Information on techniques and technologies already in use within the acquisition organization is disseminated.
3. Information on the status of new techniques and technologies being implemented within the acquisition organization is disseminated.

Measurement and analysis

Measurement 1 **Measurements are made and used to determine the status of the acquisition innovation management activities and resultant products.**

Some examples of measurements include:

compliance with established processes,
progress toward completion, and
completion of milestones.

Measurement 2 **Performance measurements are made and used to characterize and understand the acquisition innovation management process capability.**

Some examples of measurements include:

effort expended,
time expended, and
funds expended.

Measurement 3 Measurements are made and used to quantitatively determine the quality of the resultant products against established quality objectives.

Verifying implementation

Verification 1 Acquisition innovation management activities are reviewed by acquisition organization management on a periodic basis.

The primary purpose of these reviews by acquisition organization management is to provide awareness of, and insight into, acquisition innovation management activities at an appropriate level of abstraction. The reviews verify that acquisition organization policy is being implemented. The time between reviews should satisfy the needs of the organization and may be lengthy, as long as adequate mechanisms for exception reporting are available.

Verification 2 Acquisition innovation management activities are reviewed by the project manager on both a periodic and event-driven basis.

Appendix A: Glossary of Terms

acceptance criteria - The criteria that a product entity or component must satisfy in order to be accepted by the buyer, or other authorized representative.

acceptance testing - Formal testing conducted to determine whether or not a product satisfies its acceptance criteria and to enable the customer to determine whether or not to accept the product [IEEE-STD-610].

acquisition - The process of obtaining through contract.

acquisition management personnel - Those individuals who are trained, educated, or experienced in acquisition management and who are either assigned to or support the project team in the performance of acquisition activities.

acquisition organization - That entity which has the oversight responsibility for the acquisition project and which may have purview over the acquisition activities of a number of projects or contract actions.

acquisition plans - The collection of plans, both formal and informal, used to express how acquisition activities will be performed; for example, the Software Acquisition Risk Management Plan or Project Management Plan.

acquisition process - A set of activities that are used to acquire products.

- ▶ *acquisition organization's standard acquisition process* - The acquisition organization's fundamental acquisition process which guides the establishment of each project's defined acquisition process.
- ▶ *project's defined acquisition process* - The project's tailored version of the acquisition organization's standard acquisition process.

acquisition process assets - A collection of entities, maintained by an organization, for use by projects in developing, tailoring, maintaining, and implementing their acquisition processes.

Some examples of these acquisition process assets include:

the effort expended,
organization's standard acquisition process,
descriptions of the life cycles approved for use,
the guidelines and criteria for tailoring the acquisition organization's standard acquisition process,
the organization's acquisition process database, and
a library of acquisition process-related documentation.

Any entity that the organization considers useful in performing the activities of process definition and maintenance could be included as a process asset.

acquisition process improvement group - This group is responsible for the definition, improvement, and maintenance of the acquisition organization's standard acquisition process and related process assets, including guidelines for all projects to tailor the standard acquisition process to their specific situations. It coordinates process activities with the projects and related elements of the organization.

acquisition process-related documentation - Documents and document fragments that may be of use to future project teams when tailoring the acquisition organization's standard acquisition process. The examples may cover subjects such as a project's defined acquisition process, standards, procedures, acquisition risk management plans, and training materials.

acquisition process repository - A collection of acquisition process information (e.g., estimated and actual data on software project size, effort, and cost; and project team productivity and quality data) gathered from the acquisition projects that is maintained by the acquisition organization to support its acquisition definition, maintenance, and improvement activities.

acquisition project - An undertaking that is focused on acquiring products

activity - Any step taken or function performed, either mental or physical, toward achieving some objective. Activities include all the work the managers and technical staff do to perform the tasks of the project and organization.

adapt - To modify a process, standard, or procedure to better match process or product requirements.

application domain - A bounded set of related products (i.e., products that address a particular type of problem). Development and maintenance in an application domain usually require special skills and/or resources. Examples include payroll and personnel systems, avionics, command and control systems, compilers, and expert systems.

appraise - To evaluate the worth, significance, or status of.

attributes - Characteristics of a product such as reliability, maintainability, portability, and complexity. These characteristics are sometimes referred to as quality attributes.

baseline - A specification or product that has been formally reviewed and agreed upon, that thereafter serves as the basis for further development, and that can be changed only through formal change control procedures [IEEE-STD-610].

capability - Having the needed attributes to perform or accomplish.

capability maturity model (staged) - A description of the stages through which organizations evolve as they define, implement, measure, control, and improve their processes. The model provides a guide for selecting process improvement strategies by facilitating the determination of current process capabilities and the identification of the issues most critical to quality and process improvement.

causal analysis - The analysis of defects to determine their cause.

change control - The review, approval/disapproval, implementation, tracking, closure, and status reporting of proposed changes to an item (change management).

commitment - A pact that is freely assumed, visible, and expected to be kept by all parties.

configuration - In configuration management, the functional and physical characteristics of hardware or software as set forth in technical documentation or achieved in a product [IEEE-STD-610].

configuration management - A discipline applying technical and administrative direction and surveillance to identify and document the functional and physical characteristics of a configuration item, control changes to those characteristics, record and report change processing and implementation status, and verify compliance with specified requirements [IEEE-STD-610].

consistency - The degree of uniformity, standardization, and freedom from contradiction among the documents or parts of a product or component [IEEE-STD-610].

contract - A binding agreement between two or more parties that establishes the requirements for the products and services to be acquired.

contract integrity - The adherence and compliance to contractual and legal policies, regulations, and other guidance.

contract terms and conditions - The stated legal, financial, and administrative aspects of a contract.

contractor - (See *supplier*.)

critical path - A series of dependent tasks for a project that must be completed as planned to keep the entire project on schedule.

deficiency - An inadequacy in the quality of a process, product, or service.

defined level - (See *maturity level*.)

Glossary of Terms

deliverable - A product that is required by the contract to be delivered to the acquirer or other designated recipient.

deviation - A noticeable or marked departure from the appropriate norm, plan, standard, procedure, or variable being reviewed.

effective - Adequate to accomplish the intended purpose.

efficient - Productive, without waste.

end user - The individual or group who will use the product for its intended operational use when it is deployed in its environment.

end user representatives - A selected sample of end users who represent the total population of end users.

evaluation - The process of determining satisfaction of requirements. Evaluations may include methods such as analyses, inspections, reviews, and tests. For acquisition, evaluations are conducted throughout the contract period of performance.

event-driven review - A review that is performed based on the occurrence of an event within the project (e.g., a formal review or the completion of a life cycle stage). (See *periodic review* for contrast.)

findings - The conclusions of an assessment, evaluation, audit, or review that identify the most important issues, problems, or opportunities within the area of investigation.

function - A set of related actions, undertaken by individuals or tools to accomplish a set purpose or end.

goals - The aggregate result achieved by the effective implementation of the common features of a key process area. The goals signify the scope and intent of each key process area.

group - An assemblage of personnel organized to serve a specific purpose or accomplish a task. A group may vary from a single individual assigned part time, to several part-time individuals assigned from other organizations, to several individuals dedicated full-time.

initial level - (See *maturity level*.)

institutionalization - The building of infrastructure and corporate culture that supports methods, practices, and procedures so that they are the ongoing way of doing business, even after those who originally defined them are gone.

instrumentation - The application of instruments (or metrics) for observation, measurement, or control.

integrate - To make into a whole by bringing all parts together.

key process area - A principle component of a capability maturity model's organizational structure that clusters related goals and common features which model a specific portion of the process.

life cycle - (See *product life cycle*.)

managed and controlled - Implies that the version of the work product in use at a given time (past or present) is known (i.e., version control), and changes are incorporated in a controlled manner (i.e., change control).

manager - A role that encompasses providing technical and administrative direction and control to individuals performing tasks or activities within the manager's area of responsibility. The traditional functions of a manager include planning, resourcing, organizing, directing, and controlling work within an area of responsibility.

maturity level - A well-defined evolutionary plateau toward achieving a mature acquisition process. The five maturity levels in the SA-CMM are Initial, Repeatable, Defined, Quantitative, and Optimizing.

measure - To ascertain the characteristics or features (extent, dimension, quantity, capacity, and capability) of something, especially by comparing with a standard.

measurement - The dimension, capacity, quantity, or amount of something (e.g., 300 source lines of code or seven document pages of design).

method - A reasonably complete set of rules and criteria that establishes a precise and repeatable way of performing a task and arriving at a desired result.

methodology - A collection of methods, procedures, and standards that defines an integrated synthesis of approaches.

milestone - A scheduled event for which some individual is accountable and that is used to measure progress.

non-developmental item (NDI) - An item that is available for delivery prior to award of the contract. NDI may be referred to as a reusable item, government furnished item, or commercially available item, depending on its source.

Glossary of Terms

offeror - A supplier who submits a proposal in response to a solicitation package.

optimizing level - (See *maturity level*.)

organization - The parent organization of the acquisition organization.

organization's measurement program - The set of related elements for addressing an organization's measurement needs. It includes the definition of organization-wide measurements, methods and practices for collecting organizational measurements and analyzing data, and measurement goals for the organization.

orientation - An overview or introduction to a topic.

peer review - A review of products or services, following defined procedures, by peers for the purpose of identifying deficiencies and improvements.

periodic review - A review that occurs at specified regular time intervals. (See *event-driven review* for contrast.)

policy - A guiding principle, typically established by senior management, that is adopted by an organization or project to influence decisions.

prime contractor - An individual, partnership, corporation, or association that administers a subcontract to design, develop, and/or manufacture one or more products.

procedure - A written description of a course of action to be taken to perform a given task [IEEE-STD-610].

process - A set of activities performed for a given purpose (e.g., a software acquisition process).

process capability - The range of expected results that can be achieved by following a process. (See *process performance* for contrast.)

process capability baseline - A documented characterization of the range of expected results that would normally be achieved by following a specific process under typical circumstances. A process capability baseline is typically established at an organizational level. (See *process performance baseline* for contrast.)

process measurement - The set of definitions, methods, and activities used to take measurements of a process and its resulting products for the purpose of characterizing and understanding the process.

process performance - Measurements of the actual results achieved by following a process. (See *process capability* for contrast.)

product - something created or produced by human or mechanical effort or by a natural process. For acquisition the product may include hardware and software or a combination.

product life cycle - The period of time that begins when a product is conceived and ends when the product is no longer available for use. The life cycle typically includes a concept phase, requirements phase, design phase, implementation phase, test phase, installation and checkout phase, operation and maintenance phase, and, sometimes, retirement phase [IEEE-STD-610].

project - An undertaking that is focused on acquiring or developing a specific product or products. Typically, a project has its own funding, cost accounting, and delivery schedule.

project manager - The role with total business responsibility for an entire project; the individual who directs, controls, administers, and regulates a project. The project manager is the individual ultimately responsible to the customer or end user.

project office - The aggregate of individuals assigned the primary responsibility for acquisition in the contracted effort. A project office may vary in size from a single individual assigned part time to a large organization assigned full time.

project team - All individuals, including matrix support and support contractors, that have an assigned acquisition responsibility in the acquisition effort. A project team may vary in size from a single individual assigned part time to a large organization assigned full time.

quality - The degree to which a process, product, or service satisfies a specific set of attributes or requirements.

quantitative control - Any quantitative or statistically based technique appropriate to analyze an acquisition process, identify special causes of variations in the performance of the acquisition process, and bring the performance of the acquisition process within well-defined limits.

quantitative level - (See *maturity level*.)

repeatable level - (See *maturity level*.)

required training - Training required by the acquisition organization. (See *training* for contrast.)

requirement - needed property [attribute] of an entity; a needed quality, condition, capability, or performance demanded of an entity in accordance with fixed regulations. Fixed

Glossary of Terms

regulations could be a contract, standard, specification, or other documents. The following terms are derived from this definition for acquisitions:

product requirement – A condition or capability that must be met or possessed by a product or product component to satisfy a condition or capability needed by the user to solve a problem. [IEEE-STD-610]

product-related contractual requirements – All technical and non-technical requirements related to the product or product component portion of an acquisition; requirements necessary to acquire a product.

non-technical requirements – Contractual agreements, conditions, and terms that affect how products are to be acquired.

technical requirements – Properties [attributes] of the products to be acquired; e.g., products being acquired may include a business case or software.

evaluation requirements – Those requirements that specify what processes, associated methods, and results are to be used to determine satisfaction of agreed upon requirements for products being acquired.

contractual requirements - All technical and non-technical requirements related to the products being acquired. These also include requirements to support the administration of the contract. Contractual requirements are developed and included into the solicitation package.

allocated requirements- The subset of product requirements that are to be implemented by a product component such as the software.

risk - The possibility of suffering loss, injury, disadvantage, or destruction.

risk management - The process associated with identifying, evaluating, mitigating, and controlling project risks.

role - A unit of defined responsibilities that may be assumed by one or more individuals.

selection official - That individual within the organization who is authorized to select the offeror (and commit the organization) for award of a contract.

solicitation package - When seeking suppliers for a particular acquisition, it is the information distributed which tells the interested bidders what the requirements of the acquisition (contractual requirements), are how to prepare their proposals (responses), how

proposals (responses) will be evaluated, and when to submit their proposals (responses). Sometimes called request for proposals (RFP) or task order packages.

staff - Those personnel resources available to the project manager to assist in the execution of the project. Staff personnel can be persons assigned full-time, from matrixed in-house support organizations, and/or from support contractors.

standard - Mandatory requirements employed and enforced to prescribe a disciplined uniform approach to development or acquisition.

statement of work - A description of all the work required to complete a project, which is provided by the customer.

subcontractor - An individual, partnership, corporation, or association that contracts with an organization (i.e., the prime contractor) to design, develop, and/or manufacture one or more products.

supplier - The entity delivering the product being acquired by contract even if that entity is part of the acquiring organization.

support - The process of modifying a product or component after delivery to correct faults, improve performance or other attributes, or adapt to a changed environment [IEEE-STD-610]. As used in this model, support is synonymous with logistics.

technology - The application of science and/or engineering in accomplishing a particular result.

traceability - The ability to trace, in both the forward and backward directions, the lineage of a requirement from its first level inception and subsequent refinement to its implementation in a product and the documentation associated with the product.

training - Project team training. (See *required training* for contrast.)

training group - The collection of individuals (both managers and staff) who are responsible for coordinating and arranging the training activities for an organization. This group typically prepares and conducts most of the training courses and coordinates use of other training vehicles.

training program - The set of related elements that focuses on addressing an organization's training needs. It includes an organization's training plan, training materials, development of training, conduct of training, training facilities, evaluation of training, and maintenance of training records.

Glossary of Terms

transition - The process of transferring responsibility for support of the acquired products from the contractor to the support organization.

user - (See *end user*.)

verify - To prove to be true by demonstration, evidence, or testimony.

waiver - A document stating a cancellation or reduction of a requirement.

work product - Any artifact that is an output of defining, maintaining, or using a process. They can include process descriptions, plans, procedures, requirements definition, design, and software.

Appendix B:

Mapping Features to Goals

Since satisfying a key process area implies addressing each of the goals for that key process area, it may be helpful to understand the relationships between the common features and the goals. The following tables map each common feature to its associated goal(s).

Features, like key process areas, are not independent of one another. Many features map to more than one goal. For example, there is usually only one policy statement per key process area, and it covers all of the goals for that key process area.

Software Acquisition Planning

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	1,2,3	1,2,3,4,5,6,7	1	1,2
2	1	1,2,3	4,6,7	1	1,2

Solicitation

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2,3,4	1,2,3,4	1,2,3,4	1	1,2
2	1,2,3,4	1,2,3,4	1,3,4,5,7	1	1,2
3	1,2,3,4	1,2,3,4	1,3,4,5,6,7	1	1,2

Requirements Development and Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	1,2,3	1,2,3,4,5	1	1,2
2	1,2	1,2,3	1,2,3,4,6	1	1,2
3	1,2	1,2,3	1,2,3,4,5	1	1,2
4	1,2	1,2,3	1,2	1	1,2

Project Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	1,2,3	1,2,3,4,5,6,7	1	1,2
2	1,2	1,2	1,3,4,5,7	1	1,2
3	1,2	1,2	1,3,4,5,6	1	1,2

Contract Tracking and Oversight

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2,3	1,2,3	1,2,3,4,5,6,7	1	1,2
2	1,3	1,2,3	1,2,3,5,7	1	1,2
3	1,2,3	1,2,3	1,3,5,6,7	1	1,2

Evaluation

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	1,2,3,4	1,2	1	1,2
2	1,2	1,2,3,4	1,3	1	1,2
3	1,2	1,2,3,4	1,4,5	1	1,2

Transition to Support

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2,3	1,2,3,4,5,6	1,2,3,4	1	1,2
2	1,2,3	1,2,3,4,5,6	1,2,3	1	1,2
3	1,2,3	1,2,5,6	1,2,4	1	1,2

Process Definition and Maintenance

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2,3	1,2,3	1,2,3,4,5,6,7	1,2	1
2	1,2,3	1,2,3,4	1,2,4,6,7	1,2	1
3	1,2,3	1,2,3,4	1,2,3,4,5,6,7	1,2	1

User Requirements

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2,3	1,2,3	1,2,3,4	1,2	1,2
2	1,2,3	1,2,3,4	1,5	1,2	1,2
3	1,2,3	1,2,3	1,6	1,2	1,2

Project Performance Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1	1	1,2,3,4,5,6,7,8,9,10,11	1,2	1,2
2	1	1	2,5,6,7,8,9,10	1,2	1,2

Contract Performance Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1	1	1,2,3,4,5	1,2	1,2
2	1	1	1,5,6,7	1,2	1,2

Acquisition Risk Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	2,3	2,4	1,2	1,2
2	1,2	1,2,3	1,2,3,5,6	1,2	1,2
3	1,2	1,2,3	1,2,3,6,7	1,2	1,2

Training Program Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	1,2,3,4	1,2,3,4,5	1,2	1
2	1,2	1,2,3	1,3,6	1,2	1

Quantitative Process Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	1,2,3,4	2,3,4,5,6,7,8	1,2,3	1,2
2	1,2	1,2,3	1,8	1,2,3	1

Quantitative Acquisition Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	1,2	1,2,3	1,2,3	1,2
2	1,2	1,2	1,3,4,5,6,7	1,2,3	1,2

Continuous Process Improvement

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2	1,2	1,2,6	1,2,3	1,2
2	1,2	1,2	1,3,4,5,6	1,2,3	1,2

Acquisition Innovation Management

Goal	Commitment	Ability	Activity	Measurement	Verification
1	1,2,3	1,2,3	1,2,3,4,5,6	1,2,3	1,2
2	1,2,3	1,2,3	1,5,6	1,2,3	1,2

REPORT DOCUMENTATION PAGE

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

1. AGENCY USE ONLY (LEAVE BLANK)		2. REPORT DATE March 2002	3. REPORT TYPE AND DATES COVERED Final
4. TITLE AND SUBTITLE Software Acquisition Capability Maturity Model® (SA-CMM®) Version 1.03			5. FUNDING NUMBERS F19628-00-C-0003
6. AUTHOR(S) Jack Cooper, Matthew Fisher			
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Software Engineering Institute Carnegie Mellon University Pittsburgh, PA 15213			7. PERFORMING ORGANIZATION REPORT NUMBER CMU/SEI-2002-TR-010
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) HQ ESC/DIB 5 Eglin Street Hanscom AFB, MA 01731-2116			10. SPONSORING/MONITORING AGENCY REPORT NUMBER ESC-TR-2002-010
11. SUPPLEMENTARY NOTES			
12.A DISTRIBUTION/AVAILABILITY STATEMENT Unclassified/Unlimited, DTIC, NTIS			12.B DISTRIBUTION CODE
13. ABSTRACT (MAXIMUM 200 WORDS) Government and industry have the need to improve the maturity of their internal software acquisition processes. In order for organizations to make improvements, they must know the ultimate goal and what is required to achieve that goal. Additionally, progress toward achieving the goal must be measurable. A capability maturity model® provides the framework needed to facilitate the desired improvement. The Software Acquisition Capability Maturity Model (SA-CMM®) has been developed to provide such a framework. This new version incorporates change requests that have been received, as well as the results of lessons learned from conducting appraisals and from the use of Version 1.02.			
14. SUBJECT TERMS capability maturity model, process improvement, software acquisition			15. NUMBER OF PAGES 158 pp.
			16. PRICE CODE
17. SECURITY CLASSIFICATION OF REPORT UNCLASSIFIED	18. SECURITY CLASSIFICATION OF THIS PAGE UNCLASSIFIED	19. SECURITY CLASSIFICATION OF ABSTRACT UNCLASSIFIED	20. LIMITATION OF ABSTRACT UL